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04.11.10.02  Outyear D&D C-410

B410003350 Stabilization Approval 01OCT09* 01OCT09 1 1 0

04.11.10.02.01  Additional Subproject Management

B410000021 Director '10 & '11 01OCT09 14JUN12 547 547 0

B410000035 Deputy Director '10 & '11 01OCT09 14SEP11 395 395 0

B410000045 Field Ops Manager '10 & '11 01OCT09 14SEP11 395 395 0

B410000055 Engineering '10 & '11 01OCT09 14SEP11 395 395 0

B410000061 QA '09 01OCT09* 28SEP10 201 201 0

B410000075 Health & Safety Planning '10 & '11 01OCT09 14SEP11 395 395 0

B410000135 H&S Coord / RAD Super '10 & '11 01OCT09 02MAY11 395 395 0

B410000145 RAD Control Super '10 & '11 01OCT09 14SEP11 395 395 0

B410000155 Field Compliance Support '10 & '11 01OCT09 14SEP11 395 395 0

B410000165 Escorts '10 & '11 01OCT09 14SEP11 395 395 0

B410000175 Project Controls Lead '10 & '11 01OCT09 14JUN12 547 547 0

B410000185 Facility Disposition Manager '10 & '11 01OCT09 14SEP11 395 395 0

B410000195 Planning Supervisor '10 & '11 01OCT09 14SEP11 395 395 0

B410000225 Field Superintendent '10 & '11 01OCT09 14SEP11 395 395 0

B410000301 Critcality Safety '10 01OCT09 29JUL10 168 168 0

B410000320 Waste Management Support '10 & '11 01OCT09 14SEP11 395 395 0

B410000335 Electrician Supervisor 01OCT09 14SEP11 395 395 0

B410003235 H&S Supervisor '10 & '11 01OCT09 14SEP11 395 395 0

B410003245 Travel '10 & '11 01OCT09 14SEP11 395 395 0

B410003255 Engineering Support '10 & '11 01OCT09 14SEP11 395 395 0

B410003690 Instrument Tech '10 & '11 01OCT09 14SEP11 488 488 0

B410003700 Administrative '10 & '11 01OCT09 02MAY11 395 395 0

B410000402 2010 Training 01JUN10* 29JUL10 18 18 0

B410000302 Critcality Safety '10 02AUG10 30SEP10 35 35 0

B410000062 QA '10 & '11 29SEP10 13SEP12 395 395 0

B410000303 Critcality Safety '11 04OCT10 31AUG11 185 185 0

04.11.10.02.02  Sector 4 Removal

B410004690 Glovebagging Zone 55 01OCT09A 13OCT09A 3 0 100

B410004700 Move / Load Materials Zone 55 01OCT09A 13OCT09A 3 0 100

B410004720 Prep Zone 59 01OCT09A 13OCT09A 4 0 100

B410004810 Prep Zone 62 for Glovebagg 01OCT09A 01OCT09A 1 0 100

B410004820 Glovebagging Zone 62 01OCT09A 06OCT09A 3 0 100

B410004830 Move / Load Materials Glovebaggin 01OCT09A 06OCT09A 3 0 100

B410004800 Prep Zone 62 for Containment 06OCT09A 14OCT09A 4 0 100

B410004900 Prep Zone 57 06OCT09A 06OCT09A 1 0 100
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B410004910 Glovebagging Zone 57 06OCT09A 06OCT09A 5 0 100

B410004920 Move / Load Materials Zone 57 06OCT09A 06OCT09A 5 0 100

B410004940 Clean Up Zone 57 06OCT09A 06OCT09A 1 0 100

B410005150 Remove Obstructions Zone 63 06OCT09A 06OCT09A 2 0 100

B410005160 Glovebagging Zone 63 06OCT09A 07OCT09A 5 0 100

B410005170 Move / Load Materials Zone 63 06OCT09A 07OCT09A 5 0 100

B410005180 Clean Up Zone 63 06OCT09A 07OCT09A 1 0 100

B410004950 Prep Zone 58 08OCT09A 08OCT09A 1 0 100

B410004960 Glovebagging Zone 58 08OCT09A 13OCT09A 3 0 100

B410004970 Fire Cloth Removal Zone 58 08OCT09A 13OCT09A 1 0 100

B410004980 Move / Load Materials Zone 58 08OCT09A 13OCT09A 3 0 100

B410005070 Prep Zone 61 08OCT09A 08OCT09A 1 0 100

B410005080 Transite Panels Removal Zone 61 08OCT09A 13OCT09A 4 0 100

B410005090 Fire Cloth Removal Zone 61 08OCT09A 13OCT09A 3 0 100

B410005100 Glovebagging Zone 61 08OCT09A 13OCT09A 6 0 100

B410005110 Move / Load Materials Zone 61 08OCT09A 13OCT09A 3 0 100

B410004710 Clean Up Zone 55 13OCT09A 13OCT09A 1 0 100

B410004990 Clean Up Zone 58 13OCT09A 13OCT09A 1 0 100

B410005130 Clean Up Zone 61 13OCT09A 13OCT09A 1 0 100

B410005140 Clearance Inspection Zone 61 13OCT09A 15OCT09A 1 0 100

B410004730 Abate Asbestos Zone 59 14OCT09A 22OCT09A 4 0 100

B410004740 Move / Load Materials Zone 59 14OCT09A 22OCT09A 4 0 100

B410004840 Abate Asbestos Zone 62 15OCT09A 22OCT09A 3 0 100

B410004850 Move / Load Materials Enclosure Z 15OCT09A 22OCT09A 3 0 100

B410004770 Clean Up Zone 59 22OCT09A 29OCT09A 2 0 100

B410004870 Clean Up Zone 62 22OCT09A 29OCT09A 3 0 100

B410005000 Prep Zone 60 29OCT09A 05NOV09A 4 0 100

B410004780 Clearance Inspection Zone 59 02NOV09A 02NOV09A 1 0 100

B410004880 Clearance Inspection Zone 62 02NOV09A 02NOV09A 1 0 100

B410004790 Enclosure Removal Zone 59 03NOV09A 03NOV09A 1 0 100

B410004890 Enclosure Removal Zone 62 03NOV09A 03NOV09A 1 0 100

B410005010 Abate Asbestos Zone 60 09NOV09A 24NOV09A 4 0 100

B410005020 Move / Load Materials Zone 60 09NOV09A 24NOV09A 4 0 100

B410005040 Clean Up Zone 60 24NOV09A 25NOV09A 2 0 100

B410005050 Clearance Inspection Zone 60 01DEC09A 01DEC09A 1 0 100

B410005060 Enclosure Removal Zone 60 02DEC09A 02DEC09A 1 0 100

B410002520 Start Abatement 01OCT09* 01OCT09 1 1 0

B410002530 Research avaliable Asbestos Vacuums 01OCT09* 01OCT09 1 1 0

B410002540 Waiting for Authorization to Start Character. 01OCT09* 17NOV09 27 27 0

B410002550 Collect Costs for Manual Glovebagging 05OCT09 05OCT09 1 1 0

B410010620 Shipment of Sector 4 Abatement 05OCT09 27JAN10 64 64 0

B410002560 Prepare Cost Analysis Report 06OCT09 08OCT09 3 3 0

B410002570 Management Review 12OCT09 13OCT09 2 2 0

B410002580 Management Recommendations 14OCT09 14OCT09 1 1 0

B410002590 Prepare Work Package 15OCT09 28DEC09 40 40 0

B410002610 Facility Tour 18NOV09 18NOV09 1 1 0

B410002620 Record Search for RFD and SOP 19NOV09 25NOV09 4 4 0

B410002630 Develop DQO and Sample Table 19NOV09 23NOV09 2 2 0

B410002640 Review & Comment DQO and Sample Table 24NOV09 25NOV09 2 2 0

B410002650 Pick Up Comments for DQO and Sample Table 30NOV09 30NOV09 1 1 0

B410002660 Listed Waste Determination 30NOV09 10DEC09 8 8 0

B410002670 Write SOW 01DEC09 01DEC09 1 1 0
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B410002680 Outside Entity to Review SOW 02DEC09 08DEC09 4 4 0

B410002690 SOW Approval 09DEC09 09DEC09 1 1 0

B410002700 Submit SOW to Lab 10DEC09 10DEC09 1 1 0

B410002710 Review Waste Determination 14DEC09 14DEC09 1 1 0

B410002720 Lab to Review SOW 14DEC09 17DEC09 4 4 0

B410002730 Approve Waste Determination 15DEC09 15DEC09 1 1 0

B410002740 Collect Samples and Send to Lab 21DEC09 28DEC09 4 4 0

B410002750 Receive Data from Lab 29DEC09 11JAN10 8 8 0

B410002760 Data Verification and Assessment 12JAN10 12JAN10 1 1 0

B410002770 Statistical Evaluation of Rad Data 13JAN10 20JAN10 4 4 0

B410002780 Statistical Evaluation of Chem Data 13JAN10 20JAN10 4 4 0

B410002790 Review Statistical Evaluation of Rad Data 21JAN10 27JAN10 4 4 0

B410002800 Review Statistical Evaluation of Chem Data 21JAN10 27JAN10 4 4 0

B410002810 Pick Up Comments on Rad Data 28JAN10 28JAN10 1 1 0

B410002820 Pick Up Comments Chem Data 28JAN10 28JAN10 1 1 0

B410002830 PRS-WSD-0437 Documents 01FEB10 01FEB10 1 1 0

B410002840 Verify or Revise Energy Solutions Profile 01FEB10 02FEB10 2 2 0

B410002850 Internal Review & Comment on Energy Profile 03FEB10 04FEB10 2 2 0

B410002860 Pick Up Comments Energy Profile Internal Rev. 08FEB10 08FEB10 1 1 0

B410002870 Submit Profile for Energy Review 09FEB10 09FEB10 1 1 0

B410002880 Energy Review & Approve Profile 10FEB10 16FEB10 4 4 0

B410002890 Energy Solutions Notice to Transport 17FEB10 17FEB10 1 1 0

B410002600 End Abatement 16SEP10 16SEP10 1 1 0

04.11.10.02.03  Sector  5 Removal

B410005300 Prep Zone 28 (Pit) 22OCT09A 22OCT09A 1 0 100

B410005310 Move / Load Materials Zone 28 (Pi 22OCT09A 27OCT09A 2 0 100

B410005320 Glovebagging Zone 28 (Pit) 22OCT09A 27OCT09A 2 0 100

B410005330 Clean Up Zone 28 (Pit) 28OCT09A 28OCT09A 1 0 100

B410005190 Prep Zones 27 & 28 05NOV09A 11NOV09A 4 0 100

B410005200 Construct Enclosure Zones 27 & 28 05NOV09A 21DEC09 12 44 92

B410005410 Prep Zone 26 (Pit) 05NOV09A 09NOV09A 2 0 100

B410005420 Glovebagging Zone 26 (Pit) 19NOV09A 23NOV09A 12 0 100

B410005430 Move / Load Materials Zone 26 (Pi 19NOV09A 23NOV09A 12 0 100

B410005470 Clean Up Zone 26 (Pit) 23NOV09A 23NOV09A 2 0 100

B410005480 Prep Zone 26 (1st) 24NOV09A 24NOV09A 2 0 100

B410005490 Glovebagging Zone 26 (1st) 24NOV09A 02DEC09A 8 0 100

B410005500 Move / Load Materials Zone 26 (1s 24NOV09A 02DEC09A 8 0 100

B410005340 Prep Zone 31 25NOV09A 25NOV09A 2 0 100

B410005360 Glovebagging Zone 31 25NOV09A 08DEC09A 6 0 100

B410005370 Move / Load Materials Zone 31 25NOV09A 08DEC09A 6 0 100

B410005530 Prep Zone 26 (2nd) 01DEC09A 01DEC09A 2 0 100

B410005540 Glovebagging Zone 26 (2nd) 01DEC09A 02DEC09A 12 0 100

B410005550 Move / Load Materials Zone 26 (2n 01DEC09A 02DEC09A 12 0 100

B410005520 Clean Up Zone 26 (1st) 03DEC09A 03DEC09A 2 0 100

B410005570 Clean Up Zone 26 (2nd) 03DEC09A 03DEC09A 2 0 100

B410005580 Prep Zone 27 (Pit) 03DEC09A 03DEC09A 1 0 100

B410005590 Glovebagging Zone 27 (Pit) 03DEC09A 03DEC09A 2 0 100

B410005600 Move / Load Materials Zone 27 (Pi 03DEC09A 03DEC09A 2 0 100

B410005610 Clean Up Zone 27 (Pit) 03DEC09A 03DEC09A 1 0 100

B410005400 Clean Up Zone 31 08DEC09A 08DEC09A 2 0 100
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B410005220 Abate Asbestos Zones 27 & 28 22DEC09 13JAN10 13 13 0

B410005230 Move / Load Materials Zones 27 & 22DEC09 13JAN10 13 13 0

B410005270 Clean Up Zones 27 & 28 14JAN10 26JAN10 6 6 0

B410005280 Clearance Inspection Zones 27 & 2 27JAN10 27JAN10 1 1 0

B410005290 Enclosure Removal Zones 27 & 28 28JAN10 10FEB10 8 8 0

B410003420 Shipment of Sector 5 Abatement 18FEB10 12MAY10 48 48 0

04.11.10.02.04  Sector  6  Removal

B410005930 Prep Zone 25 14DEC09A 14DEC09A 2 0 100

B410005950 Glovebagging Zone 25 14DEC09A 31DEC09 6 50 95

B410005960 Move / Load Materials Zone 25 14DEC09A 31DEC09 6 50 95

B410005760 Prep Zone 22 (Pit) 16DEC09A 16DEC09A 2 0 100

B410005940 Receive Approval to Start Abatement from DOE 27DEC09A 27DEC09A 1 0 100

B410005780 Glovebagging Zone 22 (Pit) 05OCT09* 29OCT09 16 16 0

B410005790 Move / Load Materials Zone 22 (Pi 05OCT09 29OCT09 16 16 0

B410005800 Clean Up Zone 22 (Pit) 02NOV09 03NOV09 2 2 0

B410005990 Prep Zone 22 (2nd) 02NOV09 05NOV09 4 4 0

B410006010 Glovebagging Zone 22 (2nd) 09NOV09 21DEC09 24 24 0

B410006020 Move / Load Materials Zone 22 (2nd) 09NOV09 21DEC09 24 24 0

B410006030 Clean Up Zone 22 (2nd) 22DEC09 29DEC09 4 4 0

B410005810 Prep Zone 22 (1st) 04JAN10 07JAN10 4 4 0

B410005980 Clean Up Zone 25 04JAN10 05JAN10 2 2 0

B410005830 Glovebagging Zone 22 (1st) 11JAN10 08MAR10 32 32 0

B410005840 Move / Load Materials Zone 22 (1s 11JAN10 08MAR10 32 32 0

B410005620 Prep Zone 23 & 24 14JAN10 11FEB10 16 16 0

B410005630 Construct Enclosure Zone 23 & 24 15FEB10 25MAR10 24 24 0

B410005920 Clean Up Zone 22 (1st) 09MAR10 15MAR10 4 4 0

B410005640 Abate Asbestos Zone 23 & 24 29MAR10 24MAY10 33 33 0

B410005650 Move / Load Materials Zone 23 & 2 29MAR10 24MAY10 33 33 0

B410003660 Shipment of Sector 6 Abatement 25MAY10 03AUG10 48 48 0

B410005730 Clean Up Zone 23 & 24 25MAY10 01JUN10 4 4 0

B410005740 Clearance Inspection Zone 23 & 24 02JUN10 02JUN10 1 1 0

B410005750 Enclosure Removal Zone 23 & 24 03JUN10 14JUN10 6 6 0

04.11.10.02.05  Sector  7 Removal

B410006590 Wait for Approval 15OCT09A 30OCT09 94 460 0

B410006100 Receive Approval to Start Abatement from DOE 02NOV09 02NOV09 1 1 0

B410006040 Prep Zone 17 09MAR10 09MAR10 1 1 0

B410003670 Shipment of Sector 7 Abatement 10MAR10 17MAY10 48 48 0

B410006050 Glovebagging Zone 17 10MAR10 17MAR10 5 5 0

B410006060 Move / Load Materials Zone 17 10MAR10 17MAR10 5 5 0

B410006080 Clean Up Zone 17 18MAR10 18MAR10 1 1 0

B410006090 Prep Zone 18 18MAR10 18MAR10 1 1 0

B410006110 Glovebagging Zone 18 22MAR10 25MAR10 4 4 0

B410006120 Move / Load Materials Zone 18 22MAR10 25MAR10 4 4 0

B410006130 Clean Up Zone 18 29MAR10 29MAR10 1 1 0
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04.11.10.02.06  Sector  8  Removal

B410006140 Wait for authorization to Start Elevator 01OCT09A 29OCT09 19 335 0

B410006150 Determine Location for Elevator 02NOV09 05NOV09 4 4 0

B410006160 Labor Determination 02NOV09 05NOV09 4 4 0

B410006170 Evaluate Selected Location 09NOV09 03DEC09 15 15 0

B410002900 Facility Tour 19NOV09 19NOV09 1 1 0

B410002910 Develop DQO and Sample Table 23NOV09 07DEC09 8 8 0

B410002920 Record Search for RFD and SOP 23NOV09 30NOV09 4 4 0

B410002930 Listed Waste Determination 01DEC09 14DEC09 8 8 0

B410006180 Prepare Equipment Specifications 07DEC09 17DEC09 8 8 0

B410002940 Review & Comment DQO and Sample Table 08DEC09 21DEC09 8 8 0

B410002950 Review Waste Determination 15DEC09 15DEC09 1 1 0

B410002960 Approve Waste Determination 16DEC09 16DEC09 1 1 0

B410006190 Review & Comment on Specifications 21DEC09 04JAN10 8 8 0

B410002970 Pick Up Comments for DQO and Sample Table 22DEC09 29DEC09 4 4 0

B410006900 Prep Zone 12 22DEC09 22DEC09 1 1 0

B410006910 Move / Load Materials Zone 12 23DEC09 28DEC09 2 2 0

B410006920 Glovebagging Zone 12 23DEC09 28DEC09 2 2 0

B410006930 Clean Up Zone 12 29DEC09 29DEC09 1 1 0

B410002980 Write SOW 30DEC09 30DEC09 1 1 0

B410002990 Outside Entity to Review SOW 31DEC09 06JAN10 4 4 0

B410006200 Pick Up Comments 05JAN10 06JAN10 2 2 0

B410003000 SOW Approval 07JAN10 07JAN10 1 1 0

B410006210 Prepare Request for P.O. 07JAN10 07JAN10 1 1 0

B410003010 Submit SOW to Lab 11JAN10 11JAN10 1 1 0

B410006220 P.O. 11JAN10 11JAN10 1 1 0

B410003020 Lab to Review SOW 12JAN10 19JAN10 4 4 0

B410006230 Obtain Signatures for P.O. 12JAN10 19JAN10 4 4 0

B410003030 Collect Samples and Send to Lab 20JAN10 26JAN10 4 4 0

B410006240 Send P.O. to Purchasing 20JAN10 20JAN10 1 1 0

B410006250 Put Package Together 21JAN10 28JAN10 5 5 0

B410003040 Receive Data from Lab 27JAN10 09FEB10 8 8 0

B410006630 PRS06-1319 - Purchase Genie Z135/70 Aerial Lift 29JAN10 04FEB10 5 5 0

B410006260 Wait for Vendor Quotes 01FEB10 08FEB10 20 5 0

B410006270 Receive Vendor's Quotes 09FEB10 11FEB10 3 3 0

B410003050 Data Verification and Assessment 10FEB10 16FEB10 4 4 0

B410006280 Evaluate Quotes 15FEB10 25FEB10 8 8 0

B410003060 Data Validation (NTS) 17FEB10 16MAR10 16 16 0

B410003070 Technical Basis Document (Rad Characterization) 17FEB10 09MAR10 12 12 0

B410003080 Process Knowledge Narr (Chem Characterization) 17FEB10 09MAR10 12 12 0

B410006290 Sub-Contractor Package 01MAR10 04MAR10 4 4 0

B410006300 DOE Review & Approve Sub-Contractor Package 08MAR10 25MAR10 12 12 0

B410006310 Pick-Up Comments on Sub-Contractor Package 08MAR10 25MAR10 12 12 0

B410003090 Review Rad Characterization 10MAR10 23MAR10 8 8 0

B410003100 Review Chem Characterization 10MAR10 23MAR10 8 8 0

B410003110 Pick Up Comments on Rad Characterization 24MAR10 30MAR10 4 4 0

B410003120 Pick Up Comments Chem Characterization 24MAR10 30MAR10 4 4 0

B410006320 Award Vendor 29MAR10 29MAR10 1 1 0

B410006360 Planning Support Screening & Kickoff Meeting 29MAR10 06APR10 6 6 0

B410006580 Prep Zone 14 29MAR10 01APR10 4 4 0
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B410006330 Procure & Deliver Elevator 30MAR10 14JUL10 60 60 0

B410006340 Vendor Compile Drawings and Submittals 30MAR10 05APR10 4 4 0

B410003130 PRS-WSD-0437 Documents 31MAR10 13APR10 8 8 0

B410003140 Draft NTS Profile 31MAR10 13APR10 8 8 0

B410006600 Move / Load Materials Zone 14 05APR10 13APR10 6 6 0

B410006610 Glovebagging Zone 14 05APR10 13APR10 6 6 0

B410006350 Drawings Received 06APR10 06APR10 1 1 0

B410006370 Develop Work Instructions 07APR10 27APR10 12 12 0

B410006380 Develop Waste Work Instructions 07APR10 27APR10 12 12 0

B410003150 Internal Review & Comment on NTS Profile 14APR10 27APR10 8 8 0

B410006620 Clean Up Zone 14 14APR10 20APR10 4 4 0

B410006850 Prep Zone 16 14APR10 15APR10 2 2 0

B410006870 Glovebagging Zone 16 19APR10 17MAY10 17 17 0

B410006880 Move / Load Materials Zone 16 19APR10 17MAY10 17 17 0

B410006650 Prep Zone 15 21APR10 27APR10 4 4 0

B410003160 Pick Up Comments NTS Profile from Internal Rev. 28APR10 04MAY10 4 4 0

B410006390 Review and Comment on Work Instructions 28APR10 04MAY10 4 4 0

B410006400 Review & Comment on Waste Work Instructions 28APR10 04MAY10 4 4 0

B410006660 Move / Load Materials Zone 15 28APR10 18MAY10 12 12 0

B410006670 Abate Asbestos Zone 15 28APR10 18MAY10 12 12 0

B410003170 Submit Profile for NTS Review 05MAY10 05MAY10 1 1 0

B410006410 Pick Up Comments on Work Instructions 05MAY10 06MAY10 2 2 0

B410006420 Pick Up Comments on Waste Work Instructions 05MAY10 06MAY10 2 2 0

B410003180 NTS Review & Comment of Profile 06MAY10 01JUL10 32 32 0

B410006430 S&H Develop AHA 10MAY10 18MAY10 6 6 0

B410006890 Clean Up Zone 16 18MAY10 19MAY10 2 2 0

B410007010 Prep Zone 9 18MAY10 24MAY10 4 4 0

B410006440 AHA Approval 19MAY10 19MAY10 1 1 0

B410006680 Clean Up Zone 15 19MAY10 25MAY10 4 4 0

B410006780 Prep Zone 1 19MAY10 24MAY10 3 3 0

B410006450 Lessons Learned Search 20MAY10 25MAY10 3 3 0

B410006800 Abate Asbestos Zone 1 25MAY10 01JUN10 4 4 0

B410006810 Move / Load Materials Zone 1 25MAY10 01JUN10 4 4 0

B410007030 Glovebagging Zone 9 25MAY10 12JUL10 26 26 0

B410007040 Move / Load Materials Zone 9 25MAY10 12JUL10 26 26 0

B410006460 Work Package Review & Comment 26MAY10 02JUN10 4 4 0

B410006690 Clearance Inspection Zone 15 26MAY10 26MAY10 1 1 0

B410006710 Prep Zone 11 26MAY10 02JUN10 4 4 0

B410006820 Clean Up Zone 1 02JUN10 02JUN10 1 1 0

B410006940 Prep Zone 2 & 3 02JUN10 09JUN10 5 5 0

B410006470 Pick Up Comments on Work Package 03JUN10 07JUN10 2 2 0

B410006730 Move / Load Materials Zone 11 03JUN10 23JUN10 12 12 0

B410006740 Glovebagging Zone 11 03JUN10 23JUN10 12 12 0

B410006830 Clearance Inspection Zone 1 03JUN10 03JUN10 1 1 0

B410006480 USQD Screening 08JUN10 17JUN10 7 7 0

B410006960 Glovebagging Zone 2 & 3 10JUN10 13JUL10 18 18 0

B410006970 Move / Load Materials Zone 2 & 3 10JUN10 13JUL10 18 18 0

B410006490 Work Package Walk-Down 21JUN10 21JUN10 1 1 0

B410006500 Resolve Walk-Down Concerns 22JUN10 22JUN10 1 1 0

B410006510 Work Package Approval 23JUN10 29JUN10 4 4 0

B410006750 Clean Up Zone 11 24JUN10 30JUN10 4 4 0

B410006520 Prepare for IFR 30JUN10 13JUL10 7 7 0
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B410003190 Pick Up Comments on NTS Review of Profile 06JUL10 12JUL10 4 4 0

B410003200 Submit Profile for NTS Approval 13JUL10 13JUL10 1 1 0

B410007050 Clean Up Zone 9 13JUL10 19JUL10 4 4 0

B410003210 NTS Final Approval of Profile 14JUL10 10AUG10 16 16 0

B410006530 IFR 14JUL10 14JUL10 1 1 0

B410006980 Clean Up Zone 2 & 3 14JUL10 20JUL10 4 4 0

B410007060 Prep Zone 4 14JUL10 19JUL10 3 3 0

B410006540 Resolve IFR 15JUL10 15JUL10 1 1 0

B410006550 Prep Work for Elevator 19JUL10 29JUL10 8 8 0

B410007070 Move / Load Materials Zone 4 20JUL10 26JUL10 4 4 0

B410007080 Abate Asbestos Zone 4 20JUL10 26JUL10 4 4 0

B410007090 Clean Up Zone 4 27JUL10 02AUG10 4 4 0

B410007120 Prep Zone 6 27JUL10 29JUL10 3 3 0

B410006560 Elevator on Site 02AUG10 02AUG10 1 1 0

B410007130 Move / Load Materials Zone 6 02AUG10 05AUG10 4 4 0

B410007140 Abate Asbestos Zone 6 02AUG10 05AUG10 4 4 0

B410007180 Prep Zone 5 02AUG10 05AUG10 4 4 0

B410006570 Erect Elevator 03AUG10 14SEP10 24 24 0

B410007100 Clearance Inspection Zone 4 03AUG10 03AUG10 1 1 0

B410007150 Clean Up Zone 6 09AUG10 09AUG10 1 1 0

B410007200 Glovebagging Zone 5 09AUG10 01SEP10 15 15 0

B410007210 Move / Load Materials Zone 5 09AUG10 01SEP10 15 15 0

B410007270 Prep Zone 7 09AUG10 11AUG10 3 3 0

B410007160 Clearance Inspection Zone 6 10AUG10 10AUG10 1 1 0

B410004310 Shipment of Sector 8 Abatement 11AUG10 14SEP10 19 19 0

B410007290 Abate Asbestos Zone 7 12AUG10 23AUG10 6 6 0

B410007300 Move / Load Materials Zone 7 12AUG10 23AUG10 6 6 0

B410007340 Prep Zone 8 12AUG10 18AUG10 4 4 0

B410007360 Move / Load Materials Zone 8 19AUG10 30AUG10 6 6 0

B410007370 Glovebagging Zone 8 19AUG10 30AUG10 6 6 0

B410007410 Prep Zone 10 19AUG10 24AUG10 3 3 0

B410007310 Clean Up Zone 7 24AUG10 24AUG10 1 1 0

B410007320 Clearance Inspection Zone 7 25AUG10 25AUG10 1 1 0

B410007420 Move / Load Materials Zone 10 25AUG10 31AUG10 4 4 0

B410007470 Prep Zone 13 25AUG10 30AUG10 3 3 0

B410007380 Clean Up Zone 8 31AUG10 07SEP10 4 4 0

B410007480 Move / Load Materials Zone 13 31AUG10 07SEP10 4 4 0

B410007490 Abate Asbestos Zone 13 31AUG10 07SEP10 4 4 0

B410007430 Abate Asbestos Zone 10 01SEP10 08SEP10 4 4 0

B410007240 Clean Up Zone 5 02SEP10 09SEP10 4 4 0

B410007500 Clean Up Zone 13 08SEP10 14SEP10 4 4 0

B410007440 Clean Up Zone 10 09SEP10 09SEP10 1 1 0

B410007450 Clearance Inspection Zone 10 13SEP10 13SEP10 1 1 0

B410007510 Clearance Inspection Zone 13 15SEP10 15SEP10 1 1 0

04.11.10.02.08  Surveillance and Maintenance

B410000205 GFE Vehicles 01OCT09 28JUN11 395 352 0

B410000215 Sexton Vehicle 01OCT09 28JUN11 395 352 0

B410000235 GSA Vehicles 01OCT09 28JUN11 395 352 0

B410000250 Rental Equipment and FOGM 01OCT09 28JUN11 395 352 0

B410000260 Supplies/General Materials 01OCT09 14SEP11 395 395 0
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B410000311 Equipment Purchases 2010 01OCT09 30SEP10 203 203 0

B410000342 Stores Operation 01OCT09 14SEP11 395 395 0

B410000351 Transport of Work Force 01OCT09 14SEP11 395 395 0

B410000361 Stoking/Make Water/Etc 01OCT09 28JUN11 395 352 0

B410000381 PCASS 01OCT09 28JUN11 395 352 0

B410000394 First Line Supervisor 01OCT09 14SEP11 395 395 0

B410000441 Operator B 01OCT09 14SEP11 395 395 0

B410000451 Plumber 01OCT09 14SEP11 395 395 0

B410000460 ES&H Tech 2010 to 2011 01OCT09 30AUG12 589 589 0

B410000470 HP Tech 2010 to 2011 01OCT09 30AUG12 589 589 0

B410003300 Boundray Control Station Characterization Sup. 01OCT09 14SEP11 395 395 0

B410003333 Laundry 01OCT09 14SEP11 395 395 0

B410000480 Facility Tour 27JAN10 27JAN10 1 1 0

B410000490 Record Search for RFD and SOP 28JAN10 03FEB10 4 4 0

B410000500 Develop DQO and Sample Table 28JAN10 01FEB10 2 2 0

B410000510 Review & Comment DQO and Sample Table 02FEB10 03FEB10 2 2 0

B410000520 Pick Up Comments for DQO and Sample Table 04FEB10 04FEB10 1 1 0

B410000530 Listed Waste Determination 04FEB10 17FEB10 8 8 0

B410000540 Write SOW 08FEB10 08FEB10 1 1 0

B410000550 Outside Entity to Review SOW 09FEB10 15FEB10 4 4 0

B410000560 SOW Approval 16FEB10 16FEB10 1 1 0

B410000570 Submit SOW to Lab 17FEB10 17FEB10 1 1 0

B410000580 Review Waste Determination 18FEB10 18FEB10 1 1 0

B410000590 Lab to Review SOW 18FEB10 24FEB10 4 4 0

B410000600 Approve Waste Determination 22FEB10 22FEB10 1 1 0

B410000610 Collect Samples and Send to Lab 25FEB10 03MAR10 4 4 0

B410000620 Receive Data from Lab 04MAR10 31MAR10 16 16 0

B410000770 Facility Tour 04MAR10 04MAR10 1 1 0

B410000780 Record Search for RFD and SOP 08MAR10 11MAR10 4 4 0

B410000790 Develop DQO and Sample Table 08MAR10 09MAR10 2 2 0

B410000800 Review & Comment DQO and Sample Table 10MAR10 11MAR10 2 2 0

B410000810 Pick Up Comments for DQO and Sample Table 15MAR10 15MAR10 1 1 0

B410000820 Listed Waste Determination 15MAR10 25MAR10 8 8 0

B410000830 Write SOW 16MAR10 16MAR10 1 1 0

B410000840 Outside Entity to Review SOW 17MAR10 23MAR10 4 4 0

B410000850 SOW Approval 24MAR10 24MAR10 1 1 0

B410000860 Submit SOW to Lab 25MAR10 25MAR10 1 1 0

B410000870 Review Waste Determination 29MAR10 29MAR10 1 1 0

B410000880 Lab to Review SOW 29MAR10 01APR10 4 4 0

B410000890 Approve Waste Determination 30MAR10 30MAR10 1 1 0

B410000630 Data Verification and Assessment 01APR10 01APR10 1 1 0

B410000640 Statistical Evaluation of Rad Data 05APR10 08APR10 4 4 0

B410000650 Statistical Evaluation of Chem Data 05APR10 08APR10 4 4 0

B410000900 Collect Samples and Send to Lab 05APR10 08APR10 4 4 0

B410000660 Review Statistical Evaluation of Rad Data 12APR10 15APR10 4 4 0

B410000670 Review Statistical Evaluation of Chem Data 12APR10 15APR10 4 4 0

B410000910 Receive Data from Lab 12APR10 06MAY10 16 16 0

B410001060 Facility Tour 12APR10 12APR10 1 1 0

B410001070 Record Search for RFD and SOP 13APR10 19APR10 4 4 0

B410001080 Develop DQO and Sample Table 13APR10 14APR10 2 2 0

B410001090 Review & Comment DQO and Sample Table 15APR10 19APR10 2 2 0

B410000680 Pick Up Comments on Rad Data 19APR10 19APR10 1 1 0
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B410000690 Pick Up Comments Chem Data 19APR10 19APR10 1 1 0

B410000700 PRS-WSD-0437 Documents 20APR10 20APR10 1 1 0

B410000710 Verify or Revise Energy Solutions Profile 20APR10 21APR10 2 2 0

B410001100 Pick Up Comments for DQO and Sample Table 20APR10 20APR10 1 1 0

B410001110 Listed Waste Determination 20APR10 03MAY10 8 8 0

B410001120 Write SOW 21APR10 21APR10 1 1 0

B410000720 Internal Review & Comment on Energy Profile 22APR10 26APR10 2 2 0

B410001130 Outside Entity to Review SOW 22APR10 28APR10 4 4 0

B410000730 Pick Up Comments Energy Profile Internal Rev. 27APR10 27APR10 1 1 0

B410000740 Submit Profile for Energy Review 28APR10 28APR10 1 1 0

B410000750 Energy Review & Approve Profile 29APR10 05MAY10 4 4 0

B410001140 SOW Approval 29APR10 29APR10 1 1 0

B410001150 Submit SOW to Lab 03MAY10 03MAY10 1 1 0

B410001160 Review Waste Determination 04MAY10 04MAY10 1 1 0

B410001170 Lab to Review SOW 04MAY10 10MAY10 4 4 0

B410001180 Approve Waste Determination 05MAY10 05MAY10 1 1 0

B410000760 Energy Solutions Notice to Transport 06MAY10 06MAY10 1 1 0

B410000920 Data Verification and Assessment 10MAY10 10MAY10 1 1 0

B410000930 Statistical Evaluation of Rad Data 11MAY10 17MAY10 4 4 0

B410000940 Statistical Evaluation of Chem Data 11MAY10 17MAY10 4 4 0

B410001190 Collect Samples and Send to Lab 11MAY10 17MAY10 4 4 0

B410000950 Review Statistical Evaluation of Rad Data 18MAY10 24MAY10 4 4 0

B410000960 Review Statistical Evaluation of Chem Data 18MAY10 24MAY10 4 4 0

B410001200 Receive Data from Lab 18MAY10 15JUN10 16 16 0

B410001350 Facility Tour 18MAY10 18MAY10 1 1 0

B410001360 Acquire & Asses MSDS Data 19MAY10 16JUN10 16 16 0

B410000970 Pick Up Comments on Rad Data 25MAY10 25MAY10 1 1 0

B410000980 Pick Up Comments Chem Data 25MAY10 25MAY10 1 1 0

B410000990 PRS-WSD-0437 Documents 26MAY10 26MAY10 1 1 0

B410001000 Verify or Revise Energy Solutions Profile 26MAY10 27MAY10 2 2 0

B410001010 Internal Review & Comment on Energy Profile 01JUN10 02JUN10 2 2 0

B410001020 Pick Up Comments Energy Profile Internal Rev. 03JUN10 03JUN10 1 1 0

B410001030 Submit Profile for Energy Review 07JUN10 07JUN10 1 1 0

B410001040 Energy Review & Approve Profile 08JUN10 14JUN10 4 4 0

B410001050 Energy Solutions Notice to Transport 15JUN10 15JUN10 1 1 0

B410001210 Data Verification and Assessment 16JUN10 16JUN10 1 1 0

B410001220 Statistical Evaluation of Rad Data 17JUN10 23JUN10 4 4 0

B410001230 Statistical Evaluation of Chem Data 17JUN10 23JUN10 4 4 0

B410001370 Record Search for RFD and SOP 17JUN10 23JUN10 4 4 0

B410001380 Develop DQO and Sample Table 17JUN10 21JUN10 2 2 0

B410001390 Review & Comment DQO and Sample Table 22JUN10 23JUN10 2 2 0

B410001240 Review Statistical Evaluation of Rad Data 24JUN10 30JUN10 4 4 0

B410001250 Review Statistical Evaluation of Chem Data 24JUN10 30JUN10 4 4 0

B410001400 Pick Up Comments for DQO and Sample Table 24JUN10 24JUN10 1 1 0

B410001410 Listed Waste Determination 24JUN10 08JUL10 8 8 0

B410001420 Write SOW 28JUN10 28JUN10 1 1 0

B410001430 Outside Entity to Review SOW 29JUN10 06JUL10 4 4 0

B410001260 Pick Up Comments on Rad Data 01JUL10 01JUL10 1 1 0

B410001270 Pick Up Comments Chem Data 01JUL10 01JUL10 1 1 0

B410001280 PRS-WSD-0437 Documents 06JUL10 06JUL10 1 1 0

B410001290 Verify or Revise Energy Solutions Profile 06JUL10 07JUL10 2 2 0

B410001440 SOW Approval 07JUL10 07JUL10 1 1 0
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B410001300 Internal Review & Comment on Energy Profile 08JUL10 12JUL10 2 2 0

B410001450 Submit SOW to Lab 08JUL10 08JUL10 1 1 0

B410001460 Review Waste Determination 12JUL10 12JUL10 1 1 0

B410001470 Lab to Review SOW 12JUL10 15JUL10 4 4 0

B410001310 Pick Up Comments Energy Profile Internal Rev. 13JUL10 13JUL10 1 1 0

B410001480 Approve Waste Determination 13JUL10 13JUL10 1 1 0

B410001320 Submit Profile for Energy Review 14JUL10 14JUL10 1 1 0

B410001330 Energy Review & Approve Profile 15JUL10 21JUL10 4 4 0

B410001490 Collect Samples and Send to Lab 19JUL10 22JUL10 4 4 0

B410001340 Energy Solutions Notice to Transport 22JUL10 22JUL10 1 1 0

B410001500 Receive Data from Lab 26JUL10 19AUG10 16 16 0

B410001650 Facility Tour 26JUL10 26JUL10 1 1 0

B410001660 Record Search for RFD and SOP 27JUL10 02AUG10 4 4 0

B410001670 Develop DQO and Sample Table 27JUL10 28JUL10 2 2 0

B410001680 Review & Comment DQO and Sample Table 29JUL10 02AUG10 2 2 0

B410001690 Pick Up Comments for DQO and Sample Table 03AUG10 03AUG10 1 1 0

B410001700 Listed Waste Determination 03AUG10 16AUG10 8 8 0

B410001710 Write SOW 04AUG10 04AUG10 1 1 0

B410001720 Outside Entity to Review SOW 05AUG10 11AUG10 4 4 0

B410001730 SOW Approval 12AUG10 12AUG10 1 1 0

B410001740 Submit SOW to Lab 16AUG10 16AUG10 1 1 0

B410001750 Review Waste Determination 17AUG10 17AUG10 1 1 0

B410001760 Lab to Review SOW 17AUG10 23AUG10 4 4 0

B410001770 Approve Waste Determination 18AUG10 18AUG10 1 1 0

B410001510 Data Verification and Assessment 23AUG10 23AUG10 1 1 0

B410001520 Statistical Evaluation of Rad Data 24AUG10 30AUG10 4 4 0

B410001530 Statistical Evaluation of Chem Data 24AUG10 30AUG10 4 4 0

B410001780 Collect Samples and Send to Lab 24AUG10 30AUG10 4 4 0

B410001540 Review Statistical Evaluation of Rad Data 31AUG10 07SEP10 4 4 0

B410001550 Review Statistical Evaluation of Chem Data 31AUG10 07SEP10 4 4 0

B410001790 Receive Data from Lab 31AUG10 28SEP10 16 16 0

B410001940 Facility Tour 31AUG10 31AUG10 1 1 0

B410001950 Record Search for RFD and SOP 01SEP10 08SEP10 4 4 0

B410001960 Develop DQO and Sample Table 01SEP10 02SEP10 2 2 0

B410001970 Review & Comment DQO and Sample Table 07SEP10 08SEP10 2 2 0

B410001560 Pick Up Comments on Rad Data 08SEP10 08SEP10 1 1 0

B410001570 Pick Up Comments Chem Data 08SEP10 08SEP10 1 1 0

B410001580 PRS-WSD-0437 Documents 09SEP10 09SEP10 1 1 0

B410001590 Verify or Revise Energy Solutions Profile 09SEP10 13SEP10 2 2 0

B410001980 Pick Up Comments for DQO and Sample Table 09SEP10 09SEP10 1 1 0

B410001990 Listed Waste Determination 09SEP10 22SEP10 8 8 0

B410002000 Write SOW 13SEP10 13SEP10 1 1 0

B410001600 Internal Review & Comment on Energy Profile 14SEP10 15SEP10 2 2 0

B410002010 Outside Entity to Review SOW 14SEP10 20SEP10 4 4 0

B410001610 Pick Up Comments Energy Profile Internal Rev. 16SEP10 16SEP10 1 1 0

B410001620 Submit Profile for Energy Review 20SEP10 20SEP10 1 1 0

B410001630 Energy Review & Approve Profile 21SEP10 27SEP10 4 4 0

B410002020 SOW Approval 21SEP10 21SEP10 1 1 0

B410002030 Submit SOW to Lab 22SEP10 22SEP10 1 1 0

B410002040 Review Waste Determination 23SEP10 23SEP10 1 1 0

B410002050 Lab to Review SOW 23SEP10 29SEP10 4 4 0

B410002060 Approve Waste Determination 27SEP10 27SEP10 1 1 0
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B410001640 Energy Solutions Notice to Transport 28SEP10 28SEP10 1 1 0

B410001800 Data Verification and Assessment 29SEP10 29SEP10 1 1 0

B410001810 Statistical Evaluation of Rad Data 30SEP10 06OCT10 4 4 0

B410001820 Statistical Evaluation of Chem Data 30SEP10 06OCT10 4 4 0

B410002070 Collect Samples and Send to Lab 30SEP10 20OCT10 12 12 0

B410000312 Equipment Purchases 2011 04OCT10 29SEP11 201 201 0

B410001830 Review Statistical Evaluation of Rad Data 07OCT10 13OCT10 4 4 0

B410001840 Review Statistical Evaluation of Chem Data 07OCT10 13OCT10 4 4 0

B410001850 Pick Up Comments on Rad Data 14OCT10 14OCT10 1 1 0

B410001860 Pick Up Comments Chem Data 14OCT10 14OCT10 1 1 0

B410001870 PRS-WSD-0437 Documents 18OCT10 18OCT10 1 1 0

B410001880 Verify or Revise Energy Solutions Profile 18OCT10 19OCT10 2 2 0

B410001890 Internal Review & Comment on Energy Profile 20OCT10 21OCT10 2 2 0

B410002080 Receive Data from Lab 21OCT10 17NOV10 16 16 0

B410002230 Facility Tour 21OCT10 21OCT10 1 1 0

B410001900 Pick Up Comments Energy Profile Internal Rev. 25OCT10 25OCT10 1 1 0

B410002240 Record Search for RFD and SOP 25OCT10 28OCT10 4 4 0

B410002250 Develop DQO and Sample Table 25OCT10 26OCT10 2 2 0

B410001910 Submit Profile for Energy Review 26OCT10 26OCT10 1 1 0

B410001920 Energy Review & Approve Profile 27OCT10 02NOV10 4 4 0

B410002260 Review & Comment DQO and Sample Table 27OCT10 28OCT10 2 2 0

B410002270 Pick Up Comments for DQO and Sample Table 01NOV10 01NOV10 1 1 0

B410002280 Listed Waste Determination 01NOV10 11NOV10 8 8 0

B410002290 Write SOW 02NOV10 02NOV10 1 1 0

B410001930 Energy Solutions Notice to Transport 03NOV10 03NOV10 1 1 0

B410002300 Outside Entity to Review SOW 03NOV10 09NOV10 4 4 0

B410002310 SOW Approval 10NOV10 10NOV10 1 1 0

B410002320 Submit SOW to Lab 11NOV10 11NOV10 1 1 0

B410002330 Review Waste Determination 15NOV10 15NOV10 1 1 0

B410002340 Lab to Review SOW 15NOV10 18NOV10 4 4 0

B410002350 Approve Waste Determination 16NOV10 16NOV10 1 1 0

B410002090 Data Verification and Assessment 18NOV10 18NOV10 1 1 0

B410002100 Statistical Evaluation of Rad Data 22NOV10 29NOV10 4 4 0

B410002110 Statistical Evaluation of Chem Data 22NOV10 29NOV10 4 4 0

B410002360 Collect Samples and Send to Lab 22NOV10 13DEC10 12 12 0

B410002120 Review Statistical Evaluation of Rad Data 30NOV10 06DEC10 4 4 0

B410002130 Review Statistical Evaluation of Chem Data 30NOV10 06DEC10 4 4 0

B410002140 Pick Up Comments on Rad Data 07DEC10 07DEC10 1 1 0

B410002150 Pick Up Comments Chem Data 07DEC10 07DEC10 1 1 0

B410002160 PRS-WSD-0437 Documents 08DEC10 08DEC10 1 1 0

B410002170 Verify or Revise Energy Solutions Profile 08DEC10 09DEC10 2 2 0

B410002180 Internal Review & Comment on Energy Profile 13DEC10 14DEC10 2 2 0

B410002370 Receive Data from Lab 14DEC10 12JAN11 16 16 0

B410002190 Pick Up Comments Energy Profile Internal Rev. 15DEC10 15DEC10 1 1 0

B410002200 Submit Profile for Energy Review 16DEC10 16DEC10 1 1 0

B410002210 Energy Review & Approve Profile 20DEC10 27DEC10 4 4 0

B410002220 Energy Solutions Notice to Transport 28DEC10 28DEC10 1 1 0

B410002380 Data Verification and Assessment 13JAN11 13JAN11 1 1 0

B410002390 Statistical Evaluation of Rad Data 18JAN11 24JAN11 4 4 0

B410002400 Statistical Evaluation of Chem Data 18JAN11 24JAN11 4 4 0

B410002410 Review Statistical Evaluation of Rad Data 25JAN11 31JAN11 4 4 0

B410002420 Review Statistical Evaluation of Chem Data 25JAN11 31JAN11 4 4 0
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B410002430 Pick Up Comments on Rad Data 01FEB11 01FEB11 1 1 0

B410002440 Pick Up Comments Chem Data 01FEB11 01FEB11 1 1 0

B410002450 PRS-WSD-0437 Documents 02FEB11 02FEB11 1 1 0

B410002460 Verify or Revise Energy Solutions Profile 02FEB11 03FEB11 2 2 0

B410002470 Internal Review & Comment on Energy Profile 07FEB11 08FEB11 2 2 0

B410002480 Pick Up Comments Energy Profile Internal Rev. 09FEB11 09FEB11 1 1 0

B410002490 Submit Profile for Energy Review 10FEB11 10FEB11 1 1 0

B410002500 Energy Review & Approve Profile 14FEB11 17FEB11 4 4 0

B410002510 Energy Solutions Notice to Transport 21FEB11 21FEB11 1 1 0

B410003440 Decon or Flush 22FEB11 24FEB11 3 3 0

B410003450 Confirmatory Sampling & Data Assesment 28FEB11 15MAR11 10 10 0

04.11.10.02.09

B411001865 Start UF6 05OCT09 05OCT09 1 1 0

B411001870 Planning Support Screening & Kickoff Meeting 06OCT09 14OCT09 6 6 0

B411001950 UF6 Technical Support 06OCT09 30SEP10 201 201 0

B411001955 Permit to Treat Hazadous Waste 06OCT09 25MAR10 96 96 0

B411001970 Facility Tour 06OCT09 06OCT09 1 1 0

B411001975 Develop DQO and Sample Table 07OCT09 08OCT09 2 2 0

B411001980 Record Search for RFD and SOP 07OCT09 07OCT09 1 1 0

B411001985 Review & Comment DQO and Sample Table 12OCT09 13OCT09 2 2 0

B411001990 Pick Up Comments for DQO and Sample Table 14OCT09 14OCT09 1 1 0

B411001875 Develop Waste Work Instructions 15OCT09 04NOV09 12 12 0

B411001890 Develop Work Instructions 15OCT09 18NOV09 20 20 0

B411001995 Write SOW 15OCT09 15OCT09 1 1 0

B411002000 Outside Entity to Review SOW 19OCT09 20OCT09 2 2 0

B411002005 SOW Approval 21OCT09 21OCT09 1 1 0

B411002015 Submit SOW to Lab 22OCT09 22OCT09 1 1 0

B411002030 Lab to Review SOW 26OCT09 29OCT09 4 4 0

B411002035 Collect Samples and Send to Lab 02NOV09 05NOV09 4 4 0

B411001880 Lessons Learned Search 05NOV09 10NOV09 3 3 0

B411001885 Review & Comment on Waste Work Instructions 05NOV09 11NOV09 4 4 0

B411001900 S&H Develop AHA 05NOV09 18NOV09 8 8 0

B411002040 Receive Data from Lab 09NOV09 19NOV09 8 8 0

B411001895 Pick Up Comments on Waste Work Instructions 12NOV09 18NOV09 4 4 0

B411001905 AHA Approval 19NOV09 19NOV09 1 1 0

B411001910 Review and Comment on Work Instructions 19NOV09 25NOV09 4 4 0

B411002045 Data Verification and Assessment 23NOV09 23NOV09 1 1 0

B411002050 Statistical Evaluation of Rad Data 24NOV09 25NOV09 2 2 0

B411002055 Statistical Evaluation of Chem Data 24NOV09 25NOV09 2 2 0

B411001915 Pick Up Comments on Work Instructions 30NOV09 10DEC09 8 8 0

B411002060 Review Statistical Evaluation of Rad Data 30NOV09 01DEC09 2 2 0

B411002065 Review Statistical Evaluation of Chem Data 30NOV09 01DEC09 2 2 0

B411002070 Pick Up Comments on Rad Data 02DEC09 02DEC09 1 1 0

B411002075 Pick Up Comments Chem Data 02DEC09 02DEC09 1 1 0

B411002080 PRS-WSD-0437 Documents 03DEC09 03DEC09 1 1 0

B411002085 Verify or Revise Energy Solutions Profile 03DEC09 07DEC09 2 2 0

B411002090 Internal Review & Comment on Energy Profile 08DEC09 09DEC09 2 2 0

B411002095 Pick Up Comments Energy Profile Internal Rev. 10DEC09 10DEC09 1 1 0

B411001920 Work Package Review & Comment 14DEC09 22DEC09 6 6 0

B411002100 Submit Profile for Energy Review 14DEC09 14DEC09 1 1 0
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B411002105 Energy Review & Approve Profile 15DEC09 21DEC09 4 4 0

B411002110 Energy Solutions Notice to Transport 22DEC09 22DEC09 1 1 0

B411001925 Pick Up Comments on Work Package 23DEC09 30DEC09 4 4 0

B411001930 USQD Screening 31DEC09 13JAN10 8 8 0

B411001935 Work Package Walk-Down 14JAN10 14JAN10 1 1 0

B411001940 Resolve Walk-Down Concerns 19JAN10 19JAN10 1 1 0

B411001945 Work Package Approval 20JAN10 26JAN10 4 4 0

B411002115 UF6 Stabilization and Removal (Equip/Piping) 27JAN10 14SEP10 129 129 0

B411002265 UF6 Stabilization and Removal (Instr. Lines) 27JAN10 11MAY10 60 60 0

B411002355 Purchase equipment – UF6 system removal 27JAN10 09MAR10 30 30 0

B411001965 Approval of Treatment for Hazardous Waste 29MAR10 18MAY10 96 30 0

B411002250 Disposal of Pipe and Equipment (Instr. Lines) 19MAY10 03FEB11 143 143 0

B411002260 Disposal of Pipe and Equipment (Equip/Piping) 19MAY10 29NOV10 107 107 0

B411002120 End UF6 07FEB11 07FEB11 1 1 0

04.11.10.02.10  Management Reserve

B411002210 Facility Tour 19OCT10* 19OCT10 1 1 0

B411002215 Develop DQO and Sample Table 20OCT10 21OCT10 2 2 0

B411002225 Review & Comment DQO and Sample Table 25OCT10 25OCT10 1 1 0

B411002230 Pick Up Comments for DQO and Sample Table 26OCT10 26OCT10 1 1 0

B411002235 Write SOW 27OCT10 27OCT10 1 1 0

B411002240 Outside Entity to Review SOW 28OCT10 01NOV10 2 2 0

B411002245 SOW Approval 02NOV10 02NOV10 1 1 0

B411002255 Submit SOW to Lab 03NOV10 03NOV10 1 1 0

B411002270 Lab to Review SOW 04NOV10 10NOV10 4 4 0

B411002275 Collect Samples and Send to Lab 11NOV10 15NOV10 2 2 0

B411002280 Receive Data from Lab 16NOV10 30NOV10 8 8 0

B411002285 Data Verification and Assessment 01DEC10 01DEC10 1 1 0

B411002290 Statistical Evaluation of Rad Data 02DEC10 06DEC10 2 2 0

B411002295 Statistical Evaluation of Chem Data 02DEC10 06DEC10 2 2 0

B411002300 Review Statistical Evaluation of Rad Data 07DEC10 08DEC10 2 2 0

B411002305 Review Statistical Evaluation of Chem Data 07DEC10 08DEC10 2 2 0

B411002310 Pick Up Comments on Rad Data 09DEC10 09DEC10 1 1 0

B411002315 Pick Up Comments Chem Data 09DEC10 09DEC10 1 1 0

B411002320 PRS-WSD-0437 Documents 13DEC10 13DEC10 1 1 0

B411002325 Verify or Revise Energy Solutions Profile 13DEC10 14DEC10 2 2 0

B411002330 Internal Review & Comment on Energy Profile 15DEC10 16DEC10 2 2 0

B411002335 Pick Up Comments Energy Profile Internal Rev. 20DEC10 20DEC10 1 1 0

B411002340 Submit Profile for Energy Review 21DEC10 21DEC10 1 1 0

B411002345 Energy Review & Approve Profile 22DEC10 29DEC10 4 4 0

B411002350 Energy Solutions Notice to Transport 30DEC10 30DEC10 1 1 0

B411002125 Start NH3 Ammonia 20JAN11* 20JAN11 1 1 0

B411002130 Planning Support Screening & Kickoff Meeting 24JAN11 01FEB11 6 6 0

B411002135 Develop Waste Work Instructions 02FEB11 22FEB11 12 12 0

B411002145 Develop Work Instructions 02FEB11 01MAR11 16 16 0

B411002140 Lessons Learned Search 23FEB11 28FEB11 3 3 0

B411002150 Review & Comment on Waste Work Instructions 23FEB11 01MAR11 4 4 0

B411002165 S&H Develop AHA 23FEB11 08MAR11 8 8 0

B411002155 Review and Comment on Work Instructions 02MAR11 08MAR11 4 4 0

B411002160 Pick Up Comments on Waste Work Instructions 02MAR11 08MAR11 4 4 0

B411002170 AHA Approval 09MAR11 09MAR11 1 1 0
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B411002175 Pick Up Comments on Work Instructions 09MAR11 17MAR11 6 6 0

B411002180 Work Package Review & Comment 21MAR11 29MAR11 6 6 0

B411002185 Pick Up Comments on Work Package 30MAR11 05APR11 4 4 0

B411002190 USQD Screening 06APR11 19APR11 8 8 0

B411002195 Work Package Walk-Down 20APR11 20APR11 1 1 0

B411002200 Resolve Walk-Down Concerns 21APR11 21APR11 1 1 0

B411002205 Work Package Approval 25APR11 28APR11 4 4 0

B411002540 End NH3 Ammonia 02MAY11 02MAY11 1 1 0

04.11.10.02.11

B411002630 Screen for PCBs 04OCT10* 04OCT10 1 1 0

B411002745 Develop RFD & Store for Bulking 05OCT10 18OCT10 8 8 0

B411002545 Start Glycol 20JAN11 20JAN11 1 1 0

B411002550 Planning Support Screening & Kickoff Meeting 24JAN11 01FEB11 6 6 0

B411002555 Develop Work Instructions 02FEB11 22FEB11 12 12 0

B411002560 Develop Waste Work Instructions 02FEB11 22FEB11 12 12 0

B411002565 Lessons Learned Search 23FEB11 28FEB11 3 3 0

B411002570 Review and Comment on Work Instructions 23FEB11 01MAR11 4 4 0

B411002575 Review & Comment on Waste Work Instructions 23FEB11 01MAR11 4 4 0

B411002590 S&H Develop AHA 23FEB11 03MAR11 6 6 0

B411002580 Pick Up Comments on Work Instructions 02MAR11 03MAR11 2 2 0

B411002585 Pick Up Comments on Waste Work Instructions 02MAR11 03MAR11 2 2 0

B411002595 AHA Approval 07MAR11 07MAR11 1 1 0

B411002600 Work Package Review & Comment 08MAR11 14MAR11 4 4 0

B411002605 Pick Up Comments on Work Package 15MAR11 16MAR11 2 2 0

B411002610 USQD Screening 17MAR11 29MAR11 7 7 0

B411002615 Work Package Walk-Down 30MAR11 30MAR11 1 1 0

B411002620 Resolve Walk-Down Concerns 31MAR11 31MAR11 1 1 0

B411002625 Work Package Approval 04APR11 07APR11 4 4 0

B411002875 End Glycol 11APR11 11APR11 1 1 0

04.11.10.02.12

B411002880 Start Vacuum 02NOV09* 02NOV09 1 1 0

B411002885 Planning Support Screening & Kickoff Meeting 03NOV09 11NOV09 6 6 0

B411002890 Develop Waste Work Instructions 12NOV09 03DEC09 12 12 0

B411002900 Develop Work Instructions 12NOV09 10DEC09 16 16 0

B411002895 Lessons Learned Search 07DEC09 09DEC09 3 3 0

B411002905 Review & Comment on Waste Work Instructions 07DEC09 10DEC09 4 4 0

B411002920 S&H Develop AHA 07DEC09 17DEC09 8 8 0

B411002910 Review and Comment on Work Instructions 14DEC09 17DEC09 4 4 0

B411002915 Pick Up Comments on Waste Work Instructions 14DEC09 17DEC09 4 4 0

B411002925 AHA Approval 21DEC09 21DEC09 1 1 0

B411002930 Pick Up Comments on Work Instructions 21DEC09 30DEC09 6 6 0

B411002935 Work Package Review & Comment 31DEC09 11JAN10 6 6 0

B411002940 Pick Up Comments on Work Package 12JAN10 19JAN10 4 4 0

B411002945 USQD Screening 20JAN10 02FEB10 8 8 0

B411002950 Work Package Walk-Down 03FEB10 03FEB10 1 1 0

B411002955 Resolve Walk-Down Concerns 04FEB10 04FEB10 1 1 0

B411002960 Work Package Approval 08FEB10 11FEB10 4 4 0

B411003410 Prep/Mob 15FEB10 15FEB10 1 1 0
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B411003620 Prep/Mob 15FEB10 15FEB10 1 1 0

B411003980 Prep/Mob 15FEB10 15FEB10 1 1 0

B411003415 Stabilize 16FEB10 16FEB10 1 1 0

B411003625 Stabilize 16FEB10 16FEB10 1 1 0

B411003985 Stabilize 16FEB10 18FEB10 3 3 0

B411003420 Package Waste 17FEB10 24MAR10 21 21 0

B411003425 Remove Product 17FEB10 24MAR10 21 21 0

B411003430 Remove / Package Pipe and Equipment 17FEB10 24MAR10 21 21 0

B411003630 Package Waste 17FEB10 03MAR10 9 9 0

B411003635 Remove Product 17FEB10 03MAR10 9 9 0

B411003640 Remove / Package Pipe and Equipment 17FEB10 03MAR10 9 9 0

B411003645 Demob 04MAR10 04MAR10 1 1 0

B411003680 Prep/Mob 08MAR10 08MAR10 1 1 0

B411004160 Prep/Mob 08MAR10 08MAR10 1 1 0

B411003685 Stabilize 09MAR10 15MAR10 4 4 0

B411004165 Stabilize 09MAR10 09MAR10 1 1 0

B411004170 Package Waste 10MAR10 10MAR10 1 1 0

B411004175 Remove Product 10MAR10 10MAR10 1 1 0

B411004180 Remove / Package Pipe and Equipment 10MAR10 10MAR10 1 1 0

B411004185 Demob 11MAR10 11MAR10 1 1 0

B411004100 Prep/Mob 15MAR10 15MAR10 1 1 0

B411003690 Package Waste 16MAR10 23MAR10 5 5 0

B411003695 Remove Product 16MAR10 23MAR10 5 5 0

B411003700 Remove / Package Pipe and Equipment 16MAR10 23MAR10 5 5 0

B411004105 Stabilize 16MAR10 17MAR10 2 2 0

B411004110 Package Waste 18MAR10 22MAR10 2 2 0

B411004115 Remove Product 18MAR10 22MAR10 2 2 0

B411004120 Remove / Package Pipe and Equipment 18MAR10 22MAR10 2 2 0

B411002965 Facility Tour 22MAR10* 22MAR10 1 1 0

B411002970 Develop DQO and Sample Table 23MAR10 24MAR10 2 2 0

B411004125 Demob 23MAR10 23MAR10 1 1 0

B411003705 Demob 24MAR10 24MAR10 1 1 0

B411004130 Prep/Mob 24MAR10 24MAR10 1 1 0

B411002980 Review & Comment DQO and Sample Table 25MAR10 29MAR10 2 2 0

B411003435 Demob 25MAR10 25MAR10 1 1 0

B411003710 Prep/Mob 25MAR10 25MAR10 1 1 0

B411004135 Stabilize 25MAR10 29MAR10 2 2 0

B411003440 Prep/Mob 29MAR10 29MAR10 1 1 0

B411003715 Stabilize 29MAR10 29MAR10 1 1 0

B411002985 Pick Up Comments for DQO and Sample Table 30MAR10 30MAR10 1 1 0

B411003445 Stabilize 30MAR10 30MAR10 1 1 0

B411003720 Package Waste 30MAR10 30MAR10 1 1 0

B411003725 Remove Product 30MAR10 30MAR10 1 1 0

B411003730 Remove / Package Pipe and Equipment 30MAR10 30MAR10 1 1 0

B411004140 Package Waste 30MAR10 31MAR10 2 2 0

B411004145 Remove Product 30MAR10 31MAR10 2 2 0

B411004150 Remove / Package Pipe and Equipment 30MAR10 31MAR10 2 2 0

B411002990 Write SOW 31MAR10 31MAR10 1 1 0

B411003450 Package Waste 31MAR10 31MAR10 1 1 0

B411003455 Remove Product 31MAR10 31MAR10 1 1 0

B411003460 Remove / Package Pipe and Equipment 31MAR10 31MAR10 1 1 0

B411003735 Demob 31MAR10 31MAR10 1 1 0
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B411002995 Outside Entity to Review SOW 01APR10 05APR10 2 2 0

B411003465 Demob 01APR10 01APR10 1 1 0

B411003650 Prep/Mob 01APR10 01APR10 1 1 0

B411004155 Demob 01APR10 01APR10 1 1 0

B411003470 Prep/Mob 05APR10 05APR10 1 1 0

B411003655 Stabilize 05APR10 05APR10 1 1 0

B411004070 Prep/Mob 05APR10 05APR10 1 1 0

B411003000 SOW Approval 06APR10 06APR10 1 1 0

B411003475 Stabilize 06APR10 06APR10 1 1 0

B411003660 Package Waste 06APR10 06APR10 1 1 0

B411003665 Remove Product 06APR10 06APR10 1 1 0

B411003670 Remove / Package Pipe and Equipment 06APR10 06APR10 1 1 0

B411004075 Stabilize 06APR10 06APR10 1 1 0

B411003010 Submit SOW to Lab 07APR10 07APR10 1 1 0

B411003480 Package Waste 07APR10 07APR10 1 1 0

B411003485 Remove Product 07APR10 07APR10 1 1 0

B411003490 Remove / Package Pipe and Equipment 07APR10 07APR10 1 1 0

B411003675 Demob 07APR10 07APR10 1 1 0

B411004080 Package Waste 07APR10 08APR10 2 2 0

B411004085 Remove Product 07APR10 08APR10 2 2 0

B411004090 Remove / Package Pipe and Equipment 07APR10 08APR10 2 2 0

B411003025 Lab to Review SOW 08APR10 14APR10 4 4 0

B411003495 Demob 08APR10 08APR10 1 1 0

B411003320 Prep/Mob 12APR10 12APR10 1 1 0

B411004095 Demob 12APR10 12APR10 1 1 0

B411003325 Stabilize 13APR10 13APR10 1 1 0

B411003860 Prep/Mob 13APR10 13APR10 1 1 0

B411003330 Package Waste 14APR10 14APR10 1 1 0

B411003335 Remove Product 14APR10 14APR10 1 1 0

B411003340 Remove / Package Pipe and Equipment 14APR10 14APR10 1 1 0

B411003865 Stabilize 14APR10 14APR10 1 1 0

B411003030 Collect Samples and Send to Lab 15APR10 21APR10 4 4 0

B411003345 Demob 15APR10 15APR10 1 1 0

B411003870 Package Waste 15APR10 15APR10 1 1 0

B411003875 Remove Product 15APR10 15APR10 1 1 0

B411003880 Remove / Package Pipe and Equipment 15APR10 15APR10 1 1 0

B411003885 Demob 19APR10 19APR10 1 1 0

B411004040 Prep/Mob 20APR10 20APR10 1 1 0

B411004045 Stabilize 21APR10 26APR10 3 3 0

B411003035 Receive Data from Lab 22APR10 05MAY10 8 8 0

B411004050 Package Waste 27APR10 29APR10 3 3 0

B411004055 Remove Product 27APR10 29APR10 3 3 0

B411004060 Remove / Package Pipe and Equipment 27APR10 29APR10 3 3 0

B411004065 Demob 03MAY10 03MAY10 1 1 0

B411004010 Prep/Mob 04MAY10 04MAY10 1 1 0

B411004015 Stabilize 05MAY10 05MAY10 1 1 0

B411003040 Data Verification and Assessment 06MAY10 06MAY10 1 1 0

B411004020 Package Waste 06MAY10 06MAY10 1 1 0

B411004025 Remove Product 06MAY10 06MAY10 1 1 0

B411004030 Remove / Package Pipe and Equipment 06MAY10 06MAY10 1 1 0

B411003045 Statistical Evaluation of Rad Data 10MAY10 11MAY10 2 2 0

B411003050 Statistical Evaluation of Chem Data 10MAY10 11MAY10 2 2 0
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B411004035 Demob 10MAY10 10MAY10 1 1 0

B411003800 Prep/Mob 11MAY10 11MAY10 1 1 0

B411003055 Review Statistical Evaluation of Rad Data 12MAY10 13MAY10 2 2 0

B411003060 Review Statistical Evaluation of Chem Data 12MAY10 13MAY10 2 2 0

B411003805 Stabilize 12MAY10 18MAY10 4 4 0

B411003065 Pick Up Comments on Rad Data 17MAY10 17MAY10 1 1 0

B411003070 Pick Up Comments Chem Data 17MAY10 17MAY10 1 1 0

B411003075 PRS-WSD-0437 Documents 18MAY10 18MAY10 1 1 0

B411003080 Verify or Revise Energy Solutions Profile 18MAY10 19MAY10 2 2 0

B411003810 Package Waste 19MAY10 25MAY10 4 4 0

B411003815 Remove Product 19MAY10 25MAY10 4 4 0

B411003820 Remove / Package Pipe and Equipment 19MAY10 25MAY10 4 4 0

B411003085 Internal Review & Comment on Energy Profile 20MAY10 24MAY10 2 2 0

B411003090 Pick Up Comments Energy Profile Internal Rev. 25MAY10 25MAY10 1 1 0

B411003095 Submit Profile for Energy Review 26MAY10 26MAY10 1 1 0

B411003825 Demob 26MAY10 26MAY10 1 1 0

B411003100 Energy Review & Approve Profile 27MAY10 03JUN10 4 4 0

B411003770 Prep/Mob 27MAY10 27MAY10 1 1 0

B411003775 Stabilize 01JUN10 01JUN10 1 1 0

B411003780 Package Waste 02JUN10 02JUN10 1 1 0

B411003785 Remove Product 02JUN10 02JUN10 1 1 0

B411003790 Remove / Package Pipe and Equipment 02JUN10 02JUN10 1 1 0

B411003795 Demob 03JUN10 03JUN10 1 1 0

B411003105 Energy Solutions Notice to Transport 07JUN10 07JUN10 1 1 0

B411003830 Prep/Mob 07JUN10 07JUN10 1 1 0

B411003835 Stabilize 08JUN10 09JUN10 2 2 0

B411003990 Package Waste 08JUN10 19OCT10 75 75 0

B411003995 Remove Product 08JUN10 19OCT10 75 75 0

B411004000 Remove / Package Pipe and Equipment 08JUN10 19OCT10 75 75 0

B411004190 Disposal of Pipe and Equipment 08JUN10 01NOV10 81 82 0

B411003840 Package Waste 10JUN10 15JUN10 3 3 0

B411003845 Remove Product 10JUN10 15JUN10 3 3 0

B411003850 Remove / Package Pipe and Equipment 10JUN10 15JUN10 3 3 0

B411003530 Prep/Mob 15JUN10 15JUN10 1 1 0

B411003560 Prep/Mob 15JUN10 15JUN10 1 1 0

B411003535 Stabilize 16JUN10 17JUN10 2 2 0

B411003565 Stabilize 16JUN10 17JUN10 2 2 0

B411003855 Demob 16JUN10 16JUN10 1 1 0

B411003890 Prep/Mob 17JUN10 17JUN10 1 1 0

B411003540 Package Waste 21JUN10 22JUN10 2 2 0

B411003545 Remove Product 21JUN10 22JUN10 2 2 0

B411003550 Remove / Package Pipe and Equipment 21JUN10 22JUN10 2 2 0

B411003570 Package Waste 21JUN10 22JUN10 2 2 0

B411003575 Remove Product 21JUN10 22JUN10 2 2 0

B411003580 Remove / Package Pipe and Equipment 21JUN10 22JUN10 2 2 0

B411003895 Stabilize 21JUN10 21JUN10 1 1 0

B411003900 Package Waste 22JUN10 22JUN10 1 1 0

B411003905 Remove Product 22JUN10 22JUN10 1 1 0

B411003910 Remove / Package Pipe and Equipment 22JUN10 22JUN10 1 1 0

B411003555 Demob 23JUN10 23JUN10 1 1 0

B411003585 Demob 23JUN10 23JUN10 1 1 0

B411003915 Demob 23JUN10 23JUN10 1 1 0
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B411003590 Prep/Mob 24JUN10 24JUN10 1 1 0

B411003920 Prep/Mob 24JUN10 24JUN10 1 1 0

B411003595 Stabilize 28JUN10 29JUN10 2 2 0

B411003925 Stabilize 28JUN10 28JUN10 1 1 0

B411003930 Package Waste 29JUN10 29JUN10 1 1 0

B411003935 Remove Product 29JUN10 29JUN10 1 1 0

B411003940 Remove / Package Pipe and Equipment 29JUN10 29JUN10 1 1 0

B411003600 Package Waste 30JUN10 06JUL10 3 3 0

B411003605 Remove Product 30JUN10 06JUL10 3 3 0

B411003610 Remove / Package Pipe and Equipment 30JUN10 06JUL10 3 3 0

B411003945 Demob 30JUN10 30JUN10 1 1 0

B411003290 Prep/Mob 01JUL10 01JUL10 1 1 0

B411003950 Prep/Mob 01JUL10 01JUL10 1 1 0

B411003295 Stabilize 06JUL10 06JUL10 1 1 0

B411003955 Stabilize 06JUL10 07JUL10 2 2 0

B411003300 Package Waste 07JUL10 07JUL10 1 1 0

B411003305 Remove Product 07JUL10 07JUL10 1 1 0

B411003310 Remove / Package Pipe and Equipment 07JUL10 07JUL10 1 1 0

B411003615 Demob 07JUL10 07JUL10 1 1 0

B411003315 Demob 08JUL10 08JUL10 1 1 0

B411003500 Prep/Mob 08JUL10 08JUL10 1 1 0

B411003960 Package Waste 08JUL10 12JUL10 2 2 0

B411003965 Remove Product 08JUL10 12JUL10 2 2 0

B411003970 Remove / Package Pipe and Equipment 08JUL10 12JUL10 2 2 0

B411003505 Stabilize 12JUL10 13JUL10 2 2 0

B411003975 Demob 13JUL10 13JUL10 1 1 0

B411003510 Package Waste 14JUL10 02AUG10 11 11 0

B411003515 Remove Product 14JUL10 02AUG10 11 11 0

B411003520 Remove / Package Pipe and Equipment 14JUL10 02AUG10 11 11 0

B411003740 Prep/Mob 14JUL10 14JUL10 1 1 0

B411003745 Stabilize 15JUL10 15JUL10 1 1 0

B411003750 Package Waste 19JUL10 19JUL10 1 1 0

B411003755 Remove Product 19JUL10 19JUL10 1 1 0

B411003760 Remove / Package Pipe and Equipment 19JUL10 19JUL10 1 1 0

B411003765 Demob 20JUL10 20JUL10 1 1 0

B411003525 Demob 03AUG10 03AUG10 1 1 0

B411003380 Prep/Mob 04AUG10 04AUG10 1 1 0

B411003385 Stabilize 05AUG10 05AUG10 1 1 0

B411003390 Package Waste 09AUG10 09AUG10 1 1 0

B411003395 Remove Product 09AUG10 09AUG10 1 1 0

B411003400 Remove / Package Pipe and Equipment 09AUG10 09AUG10 1 1 0

B411003405 Demob 10AUG10 10AUG10 1 1 0

B411003350 Prep/Mob 16SEP10 16SEP10 1 1 0

B411003355 Stabilize 20SEP10 20SEP10 1 1 0

B411003360 Package Waste 21SEP10 21SEP10 1 1 0

B411003365 Remove Product 21SEP10 21SEP10 1 1 0

B411003370 Remove / Package Pipe and Equipment 21SEP10 21SEP10 1 1 0

B411003375 Demob 22SEP10 22SEP10 1 1 0

B411003260 Prep/Mob 23SEP10 23SEP10 1 1 0

B411003265 Stabilize 27SEP10 27SEP10 1 1 0

B411003270 Package Waste 28SEP10 28SEP10 1 1 0

B411003275 Remove Product 28SEP10 28SEP10 1 1 0
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B411003280 Remove / Package Pipe and Equipment 28SEP10 28SEP10 1 1 0

B411003285 Demob 29SEP10 29SEP10 1 1 0

B411003200 Prep/Mob 30SEP10 30SEP10 1 1 0

B411003205 Stabilize 04OCT10 04OCT10 1 1 0

B411003210 Package Waste 05OCT10 05OCT10 1 1 0

B411003215 Remove Product 05OCT10 05OCT10 1 1 0

B411003220 Remove / Package Pipe and Equipment 05OCT10 05OCT10 1 1 0

B411003225 Demob 06OCT10 06OCT10 1 1 0

B411003230 Prep/Mob 07OCT10 07OCT10 1 1 0

B411003235 Stabilize 11OCT10 11OCT10 1 1 0

B411003240 Package Waste 12OCT10 12OCT10 1 1 0

B411003245 Remove Product 12OCT10 12OCT10 1 1 0

B411003250 Remove / Package Pipe and Equipment 12OCT10 12OCT10 1 1 0

B411003255 Demob 13OCT10 13OCT10 1 1 0

B411003170 Prep/Mob 14OCT10 14OCT10 1 1 0

B411003175 Stabilize 18OCT10 18OCT10 1 1 0

B411003180 Package Waste 19OCT10 19OCT10 1 1 0

B411003185 Remove Product 19OCT10 19OCT10 1 1 0

B411003190 Remove / Package Pipe and Equipment 19OCT10 19OCT10 1 1 0

B411003195 Demob 20OCT10 20OCT10 1 1 0

B411004005 Demob 20OCT10 20OCT10 1 1 0

B411003140 Prep/Mob 21OCT10 21OCT10 1 1 0

B411003145 Stabilize 25OCT10 25OCT10 1 1 0

B411003150 Package Waste 26OCT10 26OCT10 1 1 0

B411003155 Remove Product 26OCT10 26OCT10 1 1 0

B411003160 Remove / Package Pipe and Equipment 26OCT10 26OCT10 1 1 0

B411003165 Demob 27OCT10 27OCT10 1 1 0

B411003110 Prep/Mob 28OCT10 28OCT10 1 1 0

B411003115 Stabilize 01NOV10 01NOV10 1 1 0

B411003120 Package Waste 02NOV10 02NOV10 1 1 0

B411003125 Remove Product 02NOV10 02NOV10 1 1 0

B411003130 Remove / Package Pipe and Equipment 02NOV10 02NOV10 1 1 0

B411003135 Demob 03NOV10 03NOV10 1 1 0

B411004200 End Vacuum 04NOV10 04NOV10 1 1 0

04.11.10.02.13

B411004700 Facility Tour 23DEC09 23DEC09 1 1 0

B411004705 Develop DQO and Sample Table 28DEC09 29DEC09 2 2 0

B411004715 Review & Comment DQO and Sample Table 30DEC09 31DEC09 2 2 0

B411004720 Pick Up Comments for DQO and Sample Table 04JAN10 04JAN10 1 1 0

B411004725 Write SOW 05JAN10 05JAN10 1 1 0

B411004730 Outside Entity to Review SOW 06JAN10 07JAN10 2 2 0

B411004735 SOW Approval 11JAN10 11JAN10 1 1 0

B411004745 Submit SOW to Lab 12JAN10 12JAN10 1 1 0

B411004760 Lab to Review SOW 13JAN10 20JAN10 4 4 0

B411004765 Collect Samples and Send to Lab 21JAN10 27JAN10 4 4 0

B411004605 Start Electrolytes 27JAN10 27JAN10 1 1 0

B411004610 Planning Support Screening & Kickoff Meeting 28JAN10 08FEB10 6 6 0

B411004770 Receive Data from Lab 28JAN10 10FEB10 8 8 0

B411004615 Develop Waste Work Instructions 09FEB10 01MAR10 12 12 0

B411004625 Develop Work Instructions 09FEB10 08MAR10 16 16 0
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B411004775 Data Verification and Assessment 11FEB10 11FEB10 1 1 0

B411004780 Statistical Evaluation of Rad Data 15FEB10 18FEB10 4 4 0

B411004785 Statistical Evaluation of Chem Data 15FEB10 18FEB10 4 4 0

B411004790 Review Statistical Evaluation of Rad Data 22FEB10 25FEB10 4 4 0

B411004795 Review Statistical Evaluation of Chem Data 22FEB10 25FEB10 4 4 0

B411004800 Pick Up Comments on Rad Data 01MAR10 01MAR10 1 1 0

B411004805 Pick Up Comments Chem Data 01MAR10 01MAR10 1 1 0

B411004620 Lessons Learned Search 02MAR10 04MAR10 3 3 0

B411004630 Review & Comment on Waste Work Instructions 02MAR10 08MAR10 4 4 0

B411004645 S&H Develop AHA 02MAR10 15MAR10 8 8 0

B411004810 PRS-WSD-0437 Documents 02MAR10 02MAR10 1 1 0

B411004815 Verify or Revise Energy Solutions Profile 02MAR10 03MAR10 2 2 0

B411004820 Internal Review & Comment on Energy Profile 04MAR10 08MAR10 2 2 0

B411004635 Review and Comment on Work Instructions 09MAR10 15MAR10 4 4 0

B411004640 Pick Up Comments on Waste Work Instructions 09MAR10 15MAR10 4 4 0

B411004825 Pick Up Comments Energy Profile Internal Rev. 09MAR10 09MAR10 1 1 0

B411004830 Submit Profile for Energy Review 10MAR10 10MAR10 1 1 0

B411004835 Energy Review & Approve Profile 11MAR10 17MAR10 4 4 0

B411004650 AHA Approval 16MAR10 16MAR10 1 1 0

B411004655 Pick Up Comments on Work Instructions 16MAR10 24MAR10 6 6 0

B411004840 Energy Solutions Notice to Transport 18MAR10 18MAR10 1 1 0

B411004660 Work Package Review & Comment 25MAR10 05APR10 6 6 0

B411004665 Pick Up Comments on Work Package 06APR10 12APR10 4 4 0

B411004670 USQD Screening 13APR10 26APR10 8 8 0

B411004675 Work Package Walk-Down 27APR10 27APR10 1 1 0

B411004680 Resolve Walk-Down Concerns 28APR10 28APR10 1 1 0

B411004685 Work Package Approval 29APR10 05MAY10 4 4 0

B411004845 Prep/Mob 06MAY10 06MAY10 1 1 0

B411004875 Prep/Mob 06MAY10 06MAY10 1 1 0

B411004850 Stabilize 10MAY10 10MAY10 1 1 0

B411004880 Stabilize 10MAY10 10MAY10 1 1 0

B411004855 Package Waste 11MAY10 11MAY10 1 1 0

B411004860 Remove Product 11MAY10 11MAY10 1 1 0

B411004865 Remove / Package Pipe and Equipment 11MAY10 11MAY10 1 1 0

B411004885 Package Waste 11MAY10 02JUN10 13 13 0

B411004890 Remove Product 11MAY10 02JUN10 13 13 0

B411004895 Remove / Package Pipe and Equipment 11MAY10 02JUN10 13 13 0

B411004905 Disposal of Pipe and Equipment 11MAY10 03JUN10 14 14 0

B411004870 Demob 12MAY10 12MAY10 1 1 0

B411004900 Demob 03JUN10 03JUN10 1 1 0

B411004915 End Electrolytes 07JUN10 07JUN10 1 1 0

04.11.10.02.14

B411005225 Start Uranium Powder 04MAY10 04MAY10 1 1 0

B411005230 Planning Support Screening & Kickoff Meeting 05MAY10 13MAY10 6 6 0

B411005310 Facility Tour 05MAY10 05MAY10 1 1 0

B411005315 Develop DQO and Sample Table 06MAY10 10MAY10 2 2 0

B411005325 Review & Comment DQO and Sample Table 11MAY10 12MAY10 2 2 0

B411005330 Pick Up Comments for DQO and Sample Table 13MAY10 13MAY10 1 1 0

B411005235 Develop Waste Work Instructions 17MAY10 07JUN10 12 12 0

B411005245 Develop Work Instructions 17MAY10 14JUN10 16 16 0
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B411005335 Write SOW 17MAY10 17MAY10 1 1 0

B411005340 Outside Entity to Review SOW 18MAY10 19MAY10 2 2 0

B411005345 SOW Approval 20MAY10 20MAY10 1 1 0

B411005575 Prep/Mob 20MAY10 20MAY10 1 1 0

B411005355 Submit SOW to Lab 24MAY10 24MAY10 1 1 0

B411005580 Stabilize 24MAY10 24MAY10 1 1 0

B411005370 Lab to Review SOW 25MAY10 01JUN10 4 4 0

B411005585 Package Waste 25MAY10 08JUN10 8 8 0

B411005590 Remove Product 25MAY10 08JUN10 8 8 0

B411005595 Remove / Package Pipe and Equipment 25MAY10 08JUN10 8 8 0

B411005375 Collect Samples and Send to Lab 02JUN10 08JUN10 4 4 0

B411005455 Prep/Mob 07JUN10 07JUN10 1 1 0

B411005240 Lessons Learned Search 08JUN10 10JUN10 3 3 0

B411005250 Review & Comment on Waste Work Instructions 08JUN10 14JUN10 4 4 0

B411005265 S&H Develop AHA 08JUN10 21JUN10 8 8 0

B411005460 Stabilize 08JUN10 08JUN10 1 1 0

B411005380 Receive Data from Lab 09JUN10 22JUN10 8 8 0

B411005465 Package Waste 09JUN10 10JUN10 2 2 0

B411005470 Remove Product 09JUN10 10JUN10 2 2 0

B411005475 Remove / Package Pipe and Equipment 09JUN10 10JUN10 2 2 0

B411005600 Demob 09JUN10 09JUN10 1 1 0

B411005480 Demob 14JUN10 14JUN10 1 1 0

B411005255 Review and Comment on Work Instructions 15JUN10 21JUN10 4 4 0

B411005260 Pick Up Comments on Waste Work Instructions 15JUN10 21JUN10 4 4 0

B411005270 AHA Approval 22JUN10 22JUN10 1 1 0

B411005275 Pick Up Comments on Work Instructions 22JUN10 30JUN10 6 6 0

B411005385 Data Verification and Assessment 23JUN10 23JUN10 1 1 0

B411005390 Statistical Evaluation of Rad Data 24JUN10 30JUN10 4 4 0

B411005395 Statistical Evaluation of Chem Data 24JUN10 30JUN10 4 4 0

B411005280 Work Package Review & Comment 01JUL10 13JUL10 6 6 0

B411005400 Review Statistical Evaluation of Rad Data 01JUL10 08JUL10 4 4 0

B411005405 Review Statistical Evaluation of Chem Data 01JUL10 08JUL10 4 4 0

B411005545 Prep/Mob 01JUL10 01JUL10 1 1 0

B411005550 Stabilize 06JUL10 06JUL10 1 1 0

B411005555 Package Waste 07JUL10 15JUL10 6 6 0

B411005560 Remove Product 07JUL10 15JUL10 6 6 0

B411005565 Remove / Package Pipe and Equipment 07JUL10 15JUL10 6 6 0

B411005410 Pick Up Comments on Rad Data 12JUL10 12JUL10 1 1 0

B411005415 Pick Up Comments Chem Data 12JUL10 12JUL10 1 1 0

B411005420 PRS-WSD-0437 Documents 13JUL10 13JUL10 1 1 0

B411005425 Verify or Revise Energy Solutions Profile 13JUL10 14JUL10 2 2 0

B411005285 Pick Up Comments on Work Package 14JUL10 20JUL10 4 4 0

B411005430 Internal Review & Comment on Energy Profile 15JUL10 19JUL10 2 2 0

B411005570 Demob 19JUL10 19JUL10 1 1 0

B411005435 Pick Up Comments Energy Profile Internal Rev. 20JUL10 20JUL10 1 1 0

B411005290 USQD Screening 21JUL10 03AUG10 8 8 0

B411005440 Submit Profile for Energy Review 21JUL10 21JUL10 1 1 0

B411005445 Energy Review & Approve Profile 22JUL10 28JUL10 4 4 0

B411005450 Energy Solutions Notice to Transport 29JUL10 29JUL10 1 1 0

B411005295 Work Package Walk-Down 04AUG10 04AUG10 1 1 0

B411005300 Resolve Walk-Down Concerns 05AUG10 05AUG10 1 1 0

B411005305 Work Package Approval 09AUG10 12AUG10 4 4 0
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B411005515 Prep/Mob 08SEP10 08SEP10 1 1 0

B411005520 Stabilize 09SEP10 09SEP10 1 1 0

B411005485 Prep/Mob 13SEP10 13SEP10 1 1 0

B411005525 Package Waste 13SEP10 21SEP10 6 6 0

B411005530 Remove Product 13SEP10 21SEP10 6 6 0

B411005535 Remove / Package Pipe and Equipment 13SEP10 21SEP10 6 6 0

B411005490 Stabilize 14SEP10 14SEP10 1 1 0

B411005495 Package Waste 15SEP10 23SEP10 6 6 0

B411005500 Remove Product 15SEP10 23SEP10 6 6 0

B411005505 Remove / Package Pipe and Equipment 15SEP10 23SEP10 6 6 0

B411005540 Demob 22SEP10 22SEP10 1 1 0

B411005510 Demob 27SEP10 27SEP10 1 1 0

B411005665 Prep/Mob 07FEB11 07FEB11 1 1 0

B411005670 Stabilize 08FEB11 08FEB11 1 1 0

B411005675 Package Waste 09FEB11 01MAR11 12 12 0

B411005680 Remove Product 09FEB11 01MAR11 12 12 0

B411005685 Remove / Package Pipe and Equipment 09FEB11 01MAR11 12 12 0

B411005695 Disposal of Pipe and Equipment 09FEB11 06JUL11 83 83 0

B411005690 Demob 02MAR11 02MAR11 1 1 0

B411005635 Prep/Mob 03MAR11 03MAR11 1 1 0

B411005640 Stabilize 07MAR11 07MAR11 1 1 0

B411005645 Package Waste 08MAR11 14MAR11 4 4 0

B411005650 Remove Product 08MAR11 14MAR11 4 4 0

B411005655 Remove / Package Pipe and Equipment 08MAR11 14MAR11 4 4 0

B411005660 Demob 15MAR11 15MAR11 1 1 0

B411005605 Prep/Mob 16MAR11 16MAR11 1 1 0

B411005610 Stabilize 17MAR11 17MAR11 1 1 0

B411005615 Package Waste 21MAR11 18APR11 17 17 0

B411005620 Remove Product 21MAR11 18APR11 17 17 0

B411005625 Remove / Package Pipe and Equipment 21MAR11 18APR11 17 17 0

B411005630 Demob 19APR11 19APR11 1 1 0

B411005700 End Uranium Powder 07JUL11 07JUL11 1 1 0

04.11.10.02.15

B413000000 Start HVAC 15FEB10 15FEB10 1 1 0

B413000005 Planning Support Screening & Kickoff Meeting 16FEB10 24FEB10 6 6 0

B413000085 Facility Tour 16FEB10 16FEB10 1 1 0

B413000090 Develop DQO and Sample Table 17FEB10 18FEB10 2 2 0

B413000100 Review & Comment DQO and Sample Table 22FEB10 23FEB10 2 2 0

B413000105 Pick Up Comments for DQO and Sample Table 24FEB10 24FEB10 1 1 0

B413000010 Develop Work Instructions 25FEB10 17MAR10 12 12 0

B413000015 Develop Waste Work Instructions 25FEB10 17MAR10 12 12 0

B413000110 Write SOW 25FEB10 25FEB10 1 1 0

B413000115 Outside Entity to Review SOW 01MAR10 02MAR10 2 2 0

B413000120 SOW Approval 03MAR10 03MAR10 1 1 0

B413000130 Submit SOW to Lab 04MAR10 04MAR10 1 1 0

B413000145 Lab to Review SOW 08MAR10 11MAR10 4 4 0

B413000150 Collect Samples and Send to Lab 15MAR10 18MAR10 4 4 0

B413000020 Lessons Learned Search 18MAR10 23MAR10 3 3 0

B413000025 Review and Comment on Work Instructions 18MAR10 24MAR10 4 4 0

B413000030 Review & Comment on Waste Work Instructions 18MAR10 24MAR10 4 4 0
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B413000045 S&H Develop AHA 18MAR10 29MAR10 6 6 0

B413000155 Receive Data from Lab 22MAR10 01APR10 8 8 0

B413000035 Pick Up Comments on Work Instructions 25MAR10 29MAR10 2 2 0

B413000040 Pick Up Comments on Waste Work Instructions 25MAR10 29MAR10 2 2 0

B413000050 AHA Approval 30MAR10 30MAR10 1 1 0

B413000055 Work Package Review & Comment 31MAR10 06APR10 4 4 0

B413000160 Data Verification and Assessment 05APR10 05APR10 1 1 0

B413000165 Statistical Evaluation of Rad Data 06APR10 12APR10 4 4 0

B413000170 Statistical Evaluation of Chem Data 06APR10 12APR10 4 4 0

B413000060 Pick Up Comments on Work Package 07APR10 08APR10 2 2 0

B413000065 USQD Screening 12APR10 21APR10 7 7 0

B413000175 Review Statistical Evaluation of Rad Data 13APR10 19APR10 4 4 0

B413000180 Review Statistical Evaluation of Chem Data 13APR10 19APR10 4 4 0

B413000185 Pick Up Comments on Rad Data 20APR10 20APR10 1 1 0

B413000190 Pick Up Comments Chem Data 20APR10 20APR10 1 1 0

B413000195 PRS-WSD-0437 Documents 21APR10 21APR10 1 1 0

B413000200 Verify or Revise Energy Solutions Profile 21APR10 22APR10 2 2 0

B413000070 Work Package Walk-Down 22APR10 22APR10 1 1 0

B413000075 Resolve Walk-Down Concerns 26APR10 26APR10 1 1 0

B413000205 Internal Review & Comment on Energy Profile 26APR10 27APR10 2 2 0

B413000080 Work Package Approval 27APR10 03MAY10 4 4 0

B413000210 Pick Up Comments Energy Profile Internal Rev. 28APR10 28APR10 1 1 0

B413000215 Submit Profile for Energy Review 29APR10 29APR10 1 1 0

B413000220 Energy Review & Approve Profile 03MAY10 06MAY10 4 4 0

B413000140 Fixative for interior surfaces of ductwork 04MAY10 29JUL10 60 60 0

B413001430 Prep/Mob 04MAY10 04MAY10 1 1 0

B413001435 Stabilize 05MAY10 10MAY10 3 3 0

B413000225 Energy Solutions Notice to Transport 10MAY10 10MAY10 1 1 0

B413001440 Package Waste 11MAY10 27MAY10 11 11 0

B413001445 Remove Product 11MAY10 27MAY10 11 11 0

B413001450 Remove / Package Pipe and Equipment 11MAY10 27MAY10 11 11 0

B413000560 Prep/Mob 20MAY10 20MAY10 1 1 0

B413000565 Stabilize 24MAY10 25MAY10 2 2 0

B413000570 Package Waste 26MAY10 27MAY10 2 2 0

B413000575 Remove Product 26MAY10 27MAY10 2 2 0

B413000580 Remove / Package Pipe and Equipment 26MAY10 27MAY10 2 2 0

B413001520 Disposal of Pipe and Equipment 26MAY10 29NOV10 103 103 0

B413000585 Demob 01JUN10 01JUN10 1 1 0

B413001455 Demob 01JUN10 01JUN10 1 1 0

B413000590 Prep/Mob 02JUN10 02JUN10 1 1 0

B413001100 Prep/Mob 02JUN10 02JUN10 1 1 0

B413001190 Prep/Mob 02JUN10 02JUN10 1 1 0

B413000595 Stabilize 03JUN10 03JUN10 1 1 0

B413001105 Stabilize 03JUN10 08JUN10 3 3 0

B413001195 Stabilize 03JUN10 03JUN10 1 1 0

B413000230 Prep/Mob 07JUN10 07JUN10 1 1 0

B413000600 Package Waste 07JUN10 07JUN10 1 1 0

B413000605 Remove Product 07JUN10 07JUN10 1 1 0

B413000610 Remove / Package Pipe and Equipment 07JUN10 07JUN10 1 1 0

B413001200 Package Waste 07JUN10 07JUN10 1 1 0

B413001205 Remove Product 07JUN10 07JUN10 1 1 0

B413001210 Remove / Package Pipe and Equipment 07JUN10 07JUN10 1 1 0
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B413000235 Stabilize 08JUN10 08JUN10 1 1 0

B413000615 Demob 08JUN10 08JUN10 1 1 0

B413001215 Demob 08JUN10 08JUN10 1 1 0

B413000240 Package Waste 09JUN10 09JUN10 1 1 0

B413000245 Remove Product 09JUN10 09JUN10 1 1 0

B413000250 Remove / Package Pipe and Equipment 09JUN10 09JUN10 1 1 0

B413001040 Prep/Mob 09JUN10 09JUN10 1 1 0

B413001110 Package Waste 09JUN10 15JUN10 4 4 0

B413001115 Remove Product 09JUN10 15JUN10 4 4 0

B413001120 Remove / Package Pipe and Equipment 09JUN10 15JUN10 4 4 0

B413001220 Prep/Mob 09JUN10 09JUN10 1 1 0

B413000255 Demob 10JUN10 10JUN10 1 1 0

B413001045 Stabilize 10JUN10 14JUN10 2 2 0

B413001225 Stabilize 10JUN10 15JUN10 3 3 0

B413000710 Prep/Mob 15JUN10 15JUN10 1 1 0

B413001050 Package Waste 15JUN10 16JUN10 2 2 0

B413001055 Remove Product 15JUN10 16JUN10 2 2 0

B413001060 Remove / Package Pipe and Equipment 15JUN10 16JUN10 2 2 0

B413000715 Stabilize 16JUN10 16JUN10 1 1 0

B413001125 Demob 16JUN10 16JUN10 1 1 0

B413001230 Package Waste 16JUN10 21JUN10 3 3 0

B413001235 Remove Product 16JUN10 21JUN10 3 3 0

B413001240 Remove / Package Pipe and Equipment 16JUN10 21JUN10 3 3 0

B413000720 Package Waste 17JUN10 17JUN10 1 1 0

B413000725 Remove Product 17JUN10 17JUN10 1 1 0

B413000730 Remove / Package Pipe and Equipment 17JUN10 17JUN10 1 1 0

B413001065 Demob 17JUN10 17JUN10 1 1 0

B413000735 Demob 21JUN10 21JUN10 1 1 0

B413001160 Prep/Mob 21JUN10 21JUN10 1 1 0

B413000740 Prep/Mob 22JUN10 22JUN10 1 1 0

B413001165 Stabilize 22JUN10 22JUN10 1 1 0

B413001245 Demob 22JUN10 22JUN10 1 1 0

B413000745 Stabilize 23JUN10 24JUN10 2 2 0

B413001170 Package Waste 23JUN10 23JUN10 1 1 0

B413001175 Remove Product 23JUN10 23JUN10 1 1 0

B413001180 Remove / Package Pipe and Equipment 23JUN10 23JUN10 1 1 0

B413001185 Demob 24JUN10 24JUN10 1 1 0

B413000750 Package Waste 28JUN10 29JUN10 2 2 0

B413000755 Remove Product 28JUN10 29JUN10 2 2 0

B413000760 Remove / Package Pipe and Equipment 28JUN10 29JUN10 2 2 0

B413000765 Demob 30JUN10 30JUN10 1 1 0

B413000260 Prep/Mob 21JUL10 21JUL10 1 1 0

B413000265 Stabilize 22JUL10 22JUL10 1 1 0

B413000270 Package Waste 26JUL10 26JUL10 1 1 0

B413000275 Remove Product 26JUL10 26JUL10 1 1 0

B413000280 Remove / Package Pipe and Equipment 26JUL10 26JUL10 1 1 0

B413000285 Demob 27JUL10 27JUL10 1 1 0

B413000770 Prep/Mob 28JUL10 28JUL10 1 1 0

B413000800 Prep/Mob 28JUL10 28JUL10 1 1 0

B413000890 Prep/Mob 28JUL10 28JUL10 1 1 0

B413000775 Stabilize 29JUL10 29JUL10 1 1 0

B413000805 Stabilize 29JUL10 29JUL10 1 1 0
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B413000895 Stabilize 29JUL10 29JUL10 1 1 0

B413001530 Purchase equipment - HVAC system 30JUL10 10SEP10 30 30 0

B413000780 Package Waste 02AUG10 02AUG10 1 1 0

B413000785 Remove Product 02AUG10 02AUG10 1 1 0

B413000790 Remove / Package Pipe and Equipment 02AUG10 02AUG10 1 1 0

B413000810 Package Waste 02AUG10 02AUG10 1 1 0

B413000815 Remove Product 02AUG10 02AUG10 1 1 0

B413000820 Remove / Package Pipe and Equipment 02AUG10 02AUG10 1 1 0

B413000900 Package Waste 02AUG10 02AUG10 1 1 0

B413000905 Remove Product 02AUG10 02AUG10 1 1 0

B413000910 Remove / Package Pipe and Equipment 02AUG10 02AUG10 1 1 0

B413000795 Demob 03AUG10 03AUG10 1 1 0

B413000825 Demob 03AUG10 03AUG10 1 1 0

B413000915 Demob 03AUG10 03AUG10 1 1 0

B413000290 Prep/Mob 04AUG10 04AUG10 1 1 0

B413000650 Prep/Mob 04AUG10 04AUG10 1 1 0

B413000830 Prep/Mob 04AUG10 04AUG10 1 1 0

B413000920 Prep/Mob 04AUG10 04AUG10 1 1 0

B413000295 Stabilize 05AUG10 05AUG10 1 1 0

B413000655 Stabilize 05AUG10 10AUG10 3 3 0

B413000835 Stabilize 05AUG10 09AUG10 2 2 0

B413000925 Stabilize 05AUG10 09AUG10 2 2 0

B413000300 Package Waste 09AUG10 09AUG10 1 1 0

B413000305 Remove Product 09AUG10 09AUG10 1 1 0

B413000310 Remove / Package Pipe and Equipment 09AUG10 09AUG10 1 1 0

B413000315 Demob 10AUG10 10AUG10 1 1 0

B413000840 Package Waste 10AUG10 11AUG10 2 2 0

B413000845 Remove Product 10AUG10 11AUG10 2 2 0

B413000850 Remove / Package Pipe and Equipment 10AUG10 11AUG10 2 2 0

B413000930 Package Waste 10AUG10 11AUG10 2 2 0

B413000935 Remove Product 10AUG10 11AUG10 2 2 0

B413000940 Remove / Package Pipe and Equipment 10AUG10 11AUG10 2 2 0

B413000660 Package Waste 11AUG10 16AUG10 3 3 0

B413000665 Remove Product 11AUG10 16AUG10 3 3 0

B413000670 Remove / Package Pipe and Equipment 11AUG10 16AUG10 3 3 0

B413000855 Demob 12AUG10 12AUG10 1 1 0

B413000945 Demob 12AUG10 12AUG10 1 1 0

B413000860 Prep/Mob 16AUG10 16AUG10 1 1 0

B413000950 Prep/Mob 16AUG10 16AUG10 1 1 0

B413000675 Demob 17AUG10 17AUG10 1 1 0

B413000865 Stabilize 17AUG10 18AUG10 2 2 0

B413000955 Stabilize 17AUG10 18AUG10 2 2 0

B413000870 Package Waste 19AUG10 23AUG10 2 2 0

B413000875 Remove Product 19AUG10 23AUG10 2 2 0

B413000880 Remove / Package Pipe and Equipment 19AUG10 23AUG10 2 2 0

B413000960 Package Waste 19AUG10 23AUG10 2 2 0

B413000965 Remove Product 19AUG10 23AUG10 2 2 0

B413000970 Remove / Package Pipe and Equipment 19AUG10 23AUG10 2 2 0

B413000885 Demob 24AUG10 24AUG10 1 1 0

B413000975 Demob 24AUG10 24AUG10 1 1 0

B413000980 Prep/Mob 25AUG10 25AUG10 1 1 0

B413000985 Stabilize 26AUG10 26AUG10 1 1 0
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B413000990 Package Waste 30AUG10 30AUG10 1 1 0

B413000995 Remove Product 30AUG10 30AUG10 1 1 0

B413001000 Remove / Package Pipe and Equipment 30AUG10 30AUG10 1 1 0

B413001005 Demob 31AUG10 31AUG10 1 1 0

B413000320 Prep/Mob 13SEP10 13SEP10 1 1 0

B413000325 Stabilize 14SEP10 14SEP10 1 1 0

B413000330 Package Waste 15SEP10 15SEP10 1 1 0

B413000335 Remove Product 15SEP10 15SEP10 1 1 0

B413000340 Remove / Package Pipe and Equipment 15SEP10 15SEP10 1 1 0

B413000345 Demob 16SEP10 16SEP10 1 1 0

B413000350 Prep/Mob 20SEP10 20SEP10 1 1 0

B413000355 Stabilize 21SEP10 21SEP10 1 1 0

B413000360 Package Waste 22SEP10 22SEP10 1 1 0

B413000365 Remove Product 22SEP10 22SEP10 1 1 0

B413000370 Remove / Package Pipe and Equipment 22SEP10 22SEP10 1 1 0

B413000375 Demob 23SEP10 23SEP10 1 1 0

B413000380 Prep/Mob 27SEP10 27SEP10 1 1 0

B413000385 Stabilize 28SEP10 28SEP10 1 1 0

B413000390 Package Waste 29SEP10 29SEP10 1 1 0

B413000395 Remove Product 29SEP10 29SEP10 1 1 0

B413000400 Remove / Package Pipe and Equipment 29SEP10 29SEP10 1 1 0

B413000405 Demob 30SEP10 30SEP10 1 1 0

B413000410 Prep/Mob 04OCT10 04OCT10 1 1 0

B413000470 Prep/Mob 04OCT10 04OCT10 1 1 0

B413000415 Stabilize 05OCT10 07OCT10 3 3 0

B413000475 Stabilize 05OCT10 05OCT10 1 1 0

B413000480 Package Waste 06OCT10 06OCT10 1 1 0

B413000485 Remove Product 06OCT10 06OCT10 1 1 0

B413000490 Remove / Package Pipe and Equipment 06OCT10 06OCT10 1 1 0

B413000495 Demob 07OCT10 07OCT10 1 1 0

B413000420 Package Waste 11OCT10 13OCT10 3 3 0

B413000425 Remove Product 11OCT10 13OCT10 3 3 0

B413000430 Remove / Package Pipe and Equipment 11OCT10 13OCT10 3 3 0

B413000435 Demob 14OCT10 14OCT10 1 1 0

B413000440 Prep/Mob 18OCT10 18OCT10 1 1 0

B413000680 Prep/Mob 18OCT10 18OCT10 1 1 0

B413000445 Stabilize 19OCT10 19OCT10 1 1 0

B413000685 Stabilize 19OCT10 19OCT10 1 1 0

B413000450 Package Waste 20OCT10 20OCT10 1 1 0

B413000455 Remove Product 20OCT10 20OCT10 1 1 0

B413000460 Remove / Package Pipe and Equipment 20OCT10 20OCT10 1 1 0

B413000690 Package Waste 20OCT10 20OCT10 1 1 0

B413000695 Remove Product 20OCT10 20OCT10 1 1 0

B413000700 Remove / Package Pipe and Equipment 20OCT10 20OCT10 1 1 0

B413000465 Demob 21OCT10 21OCT10 1 1 0

B413000705 Demob 21OCT10 21OCT10 1 1 0

B413000500 Prep/Mob 25OCT10 25OCT10 1 1 0

B413000505 Stabilize 26OCT10 27OCT10 2 2 0

B413000510 Package Waste 28OCT10 01NOV10 2 2 0

B413000515 Remove Product 28OCT10 01NOV10 2 2 0

B413000520 Remove / Package Pipe and Equipment 28OCT10 01NOV10 2 2 0

B413000525 Demob 02NOV10 02NOV10 1 1 0
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B413000530 Prep/Mob 03NOV10 03NOV10 1 1 0

B413000535 Stabilize 04NOV10 04NOV10 1 1 0

B413000540 Package Waste 08NOV10 08NOV10 1 1 0

B413000545 Remove Product 08NOV10 08NOV10 1 1 0

B413000550 Remove / Package Pipe and Equipment 08NOV10 08NOV10 1 1 0

B413001460 Prep/Mob 08NOV10 08NOV10 1 1 0

B413001490 Prep/Mob 08NOV10 08NOV10 1 1 0

B413000555 Demob 09NOV10 09NOV10 1 1 0

B413001465 Stabilize 09NOV10 11NOV10 3 3 0

B413001495 Stabilize 09NOV10 11NOV10 3 3 0

B413000620 Prep/Mob 10NOV10 10NOV10 1 1 0

B413000625 Stabilize 11NOV10 15NOV10 2 2 0

B413001470 Package Waste 15NOV10 07DEC10 13 13 0

B413001475 Remove Product 15NOV10 07DEC10 13 13 0

B413001480 Remove / Package Pipe and Equipment 15NOV10 07DEC10 13 13 0

B413001500 Package Waste 15NOV10 17NOV10 3 3 0

B413001505 Remove Product 15NOV10 17NOV10 3 3 0

B413001510 Remove / Package Pipe and Equipment 15NOV10 17NOV10 3 3 0

B413000630 Package Waste 16NOV10 17NOV10 2 2 0

B413000635 Remove Product 16NOV10 17NOV10 2 2 0

B413000640 Remove / Package Pipe and Equipment 16NOV10 17NOV10 2 2 0

B413000645 Demob 18NOV10 18NOV10 1 1 0

B413001515 Demob 18NOV10 18NOV10 1 1 0

B413001400 Prep/Mob 22NOV10 22NOV10 1 1 0

B413001405 Stabilize 23NOV10 24NOV10 2 2 0

B413001410 Package Waste 29NOV10 30NOV10 2 2 0

B413001415 Remove Product 29NOV10 30NOV10 2 2 0

B413001420 Remove / Package Pipe and Equipment 29NOV10 30NOV10 2 2 0

B413001425 Demob 01DEC10 01DEC10 1 1 0

B413001280 Prep/Mob 02DEC10 02DEC10 1 1 0

B413001370 Prep/Mob 02DEC10 02DEC10 1 1 0

B413001285 Stabilize 06DEC10 07DEC10 2 2 0

B413001375 Stabilize 06DEC10 08DEC10 3 3 0

B413001290 Package Waste 08DEC10 09DEC10 2 2 0

B413001295 Remove Product 08DEC10 09DEC10 2 2 0

B413001300 Remove / Package Pipe and Equipment 08DEC10 09DEC10 2 2 0

B413001485 Demob 08DEC10 08DEC10 1 1 0

B413001380 Package Waste 09DEC10 15DEC10 4 4 0

B413001385 Remove Product 09DEC10 15DEC10 4 4 0

B413001390 Remove / Package Pipe and Equipment 09DEC10 15DEC10 4 4 0

B413001305 Demob 13DEC10 13DEC10 1 1 0

B413001250 Prep/Mob 14DEC10 14DEC10 1 1 0

B413001255 Stabilize 15DEC10 20DEC10 3 3 0

B413001395 Demob 16DEC10 16DEC10 1 1 0

B413001340 Prep/Mob 20DEC10 20DEC10 1 1 0

B413001260 Package Waste 21DEC10 28DEC10 4 4 0

B413001265 Remove Product 21DEC10 28DEC10 4 4 0

B413001270 Remove / Package Pipe and Equipment 21DEC10 28DEC10 4 4 0

B413001345 Stabilize 21DEC10 21DEC10 1 1 0

B413001350 Package Waste 22DEC10 29DEC10 4 4 0

B413001355 Remove Product 22DEC10 29DEC10 4 4 0

B413001360 Remove / Package Pipe and Equipment 22DEC10 29DEC10 4 4 0
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B413001275 Demob 29DEC10 29DEC10 1 1 0

B413001070 Prep/Mob 30DEC10 30DEC10 1 1 0

B413001365 Demob 30DEC10 30DEC10 1 1 0

B413001075 Stabilize 04JAN11 06JAN11 3 3 0

B413001310 Prep/Mob 04JAN11 04JAN11 1 1 0

B413001315 Stabilize 05JAN11 05JAN11 1 1 0

B413001320 Package Waste 06JAN11 06JAN11 1 1 0

B413001325 Remove Product 06JAN11 06JAN11 1 1 0

B413001330 Remove / Package Pipe and Equipment 06JAN11 06JAN11 1 1 0

B413001080 Package Waste 10JAN11 13JAN11 4 4 0

B413001085 Remove Product 10JAN11 13JAN11 4 4 0

B413001090 Remove / Package Pipe and Equipment 10JAN11 13JAN11 4 4 0

B413001335 Demob 10JAN11 10JAN11 1 1 0

B413001010 Prep/Mob 11JAN11 11JAN11 1 1 0

B413001015 Stabilize 12JAN11 18JAN11 3 3 0

B413001095 Demob 18JAN11 18JAN11 1 1 0

B413001020 Package Waste 19JAN11 25JAN11 4 4 0

B413001025 Remove Product 19JAN11 25JAN11 4 4 0

B413001030 Remove / Package Pipe and Equipment 19JAN11 25JAN11 4 4 0

B413001035 Demob 26JAN11 26JAN11 1 1 0

B413001130 Prep/Mob 27JAN11 27JAN11 1 1 0

B413001135 Stabilize 31JAN11 31JAN11 1 1 0

B413001140 Package Waste 01FEB11 01FEB11 1 1 0

B413001145 Remove Product 01FEB11 01FEB11 1 1 0

B413001150 Remove / Package Pipe and Equipment 01FEB11 01FEB11 1 1 0

B413001155 Demob 02FEB11 02FEB11 1 1 0

B413001535 End HVAC 03FEB11 03FEB11 1 1 0

04.11.10.02.16

B411005705 Start PK 1 05OCT09 05OCT09 1 1 0

B411005710 Develop Field Guide on Empty Containers 06OCT09 19OCT09 8 8 0

B411005715 2 Week Wait for Equipment Opertionalality 06OCT09 19OCT09 8 8 0

B411005740 Develop Work Package 1 06OCT09 03MAR10 83 83 0

B411005745 Purchase and Receive Shipping Containers 06OCT09 03MAR10 83 83 0

B411005750 Develop Work Package 2 06OCT09 03MAR10 83 83 0

B411005720 Verify Equipment is Avaliable & Operational 20OCT09 02NOV09 8 8 0

B411005725 Develop Field Guide on Dry Cell Batteries 20OCT09 02NOV09 8 8 0

B411005730 Develop Field Guide on Universal Waste 03NOV09 16NOV09 8 8 0

B411005735 Develop Field Guide for Lab Pack 17NOV09 01DEC09 8 8 0

B411005905 Start PK 3 02DEC09 02DEC09 1 1 0

B411005910 MSDS Search & Chem Compatability 03DEC09 31DEC09 16 16 0

B411005960 Start PK 4 04JAN10 04JAN10 1 1 0

B411005965 Procedure for Handling PCB Liquids 05JAN10 19JAN10 8 8 0

B411005970 Develop Work Release 20JAN10 02FEB10 8 8 0

B411005975 Submit for UCD 03FEB10 02MAR10 16 16 0

B411006025 Start PK 5 03FEB10 03FEB10 1 1 0

B411006030 Data Verification and Assessment 04FEB10 10FEB10 4 4 0

B411006035 Statistical Evaluation of Rad Data 11FEB10 24FEB10 8 8 0

B411006040 PRS-WSD-0437 Documents 25FEB10 03MAR10 4 4 0

B411005755 Zone 25 Area Prep 04MAR10 10MAR10 4 4 0

B411005870 Storage of Non-Disposable Waste 04MAR10 21JUN10 61 61 0
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B411006045 Verify or Revise Profile 04MAR10 10MAR10 4 4 0

B411006060 Purchase and Receive Shipping Containers 04MAR10 29JUL10 83 83 0

B411006110 Start PK 6 04MAR10 04MAR10 1 1 0

B411006160 Start PK 7 04MAR10 04MAR10 1 1 0

B411006220 Start PK Sector 8 04MAR10 04MAR10 1 1 0

B411006115 Zone 40 Area Prep 08MAR10 09MAR10 2 2 0

B411006125 Storage of Non-Disposable Waste 08MAR10 15MAR10 5 5 0

B411006140 Develop Shipping Document/Landfill Package 08MAR10 29APR10 32 32 0

B411006165 Zone 40 Area Prep 08MAR10 09MAR10 2 2 0

B411006185 Storage of Non-Disposable Waste 08MAR10 22MAR10 9 9 0

B411006230 Sort and Segregate 08MAR10 15MAR10 5 5 0

B411006195 Develop Shipping Document/Landfill Package 09MAR10 03MAY10 32 32 0

B411006120 Sort and Segregate 10MAR10 11MAR10 2 2 0

B411006170 Sort and Segregate 10MAR10 16MAR10 4 4 0

B411005760 Zone 25 Sort and Segregate 11MAR10 17MAR10 4 4 0

B411006050 TSDF Review and Approve Profile 11MAR10 24MAR10 8 8 0

B411006130 Transfer to Storage and Dem 15MAR10 15MAR10 1 1 0

B411006150 Shipping & Disposal of Waste 15MAR10 06MAY10 32 32 0

B411006135 6 Week Wait From Last Container 16MAR10 26APR10 24 24 0

B411006205 Shipping & Disposal of Waste 16MAR10 10MAY10 32 32 0

B411006240 Develop Shipping Document/Landfill Package 16MAR10 10MAY10 32 32 0

B411006175 Collect Samples 17MAR10 18MAR10 2 2 0

B411005765 Transfer to Storage and Dem 18MAR10 31MAR10 8 8 0

B411006180 Transfer to Storage and Dem 22MAR10 22MAR10 1 1 0

B411006190 6 Week Wait From Last Container 23MAR10 03MAY10 24 24 0

B411006055 Receive Notice to Transport 25MAR10 25MAR10 1 1 0

B411005885 Develop Shipping Document/Landfill Package 30MAR10 08SEP10 91 91 0

B411005770 Zone 31 Area Prep 01APR10 14APR10 8 8 0

B411005895 Shipping & Disposal of Waste 06APR10 15SEP10 91 91 0

B411005775 Zone 31 Sort and Segregate 15APR10 03MAY10 10 10 0

B411006145 1 Week Wait for Shipping Last Container 03MAY10 06MAY10 4 4 0

B411005780 Transfer to Storage and Dem 04MAY10 05MAY10 2 2 0

B411006200 1 Week Wait for Shipping Last Container 04MAY10 10MAY10 4 4 0

B411005785 C-411 East Lot Area Prep 06MAY10 10MAY10 2 2 0

B410003340 Sampling Camp #1 Pkg and Disposal 10MAY10 03AUG10 48 48 0

B411006155 End PK 6 10MAY10 10MAY10 1 1 0

B411005790 C-411 East Sort and Segregate 11MAY10 27MAY10 11 11 0

B411006210 End PK 7 11MAY10 11MAY10 1 1 0

B411006250 Shipping & Disposal of Waste 11MAY10 07JUL10 32 32 0

B411005795 Transfer to Storage and Dem 01JUN10 01JUN10 1 1 0

B411005800 C-411 Building Area Prep 02JUN10 03JUN10 2 2 0

B411005805 C-411 Bldg Sort and Segregate 07JUN10 15JUN10 6 6 0

B410003370 Sample Camp #2 Pkg and Disposal 16JUN10 29JUN10 8 8 0

B411005810 Transfer to Storage and Dem 16JUN10 16JUN10 1 1 0

B411005815 C-340 Building Area Prep 17JUN10 21JUN10 2 2 0

B411005820 C-340 Building Sort and Segregate 22JUN10 22JUN10 1 1 0

B411005825 Transfer to Storage and Dem 23JUN10 23JUN10 1 1 0

B411005830 Zone 52 Area Prep 24JUN10 28JUN10 2 2 0

B411005835 Zone 52 Sort and Segregate 29JUN10 01JUL10 3 3 0

B411005840 Transfer to Storage and Dem 06JUL10 06JUL10 1 1 0

B411005845 Zone 53 & 54 Area Prep 07JUL10 08JUL10 2 2 0

B411006260 End PK Sector 8 08JUL10 08JUL10 1 1 0
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B411005850 Zone 53 & 54 Sort and Segregate 12JUL10 14JUL10 3 3 0

B411005855 Transfer to Storage and Dem 15JUL10 15JUL10 1 1 0

B411005860 Zone 40 Area Prep 19JUL10 20JUL10 2 2 0

B411005865 Zone 40 Sort and Segregate 21JUL10 26JUL10 3 3 0

B411006005 Develop Shipping Document/Landfill Package 21JUL10 29SEP10 40 40 0

B410003390 Sample Camp #3 Pkg and Disposal 26JUL10 04AUG10 7 7 0

B411005940 Develop Shipping Document/Landfill Package 26JUL10 20SEP10 32 32 0

B411005875 Transfer to Storage and Dem 27JUL10 27JUL10 1 1 0

B411005880 6 Week Wait From Last Container 28JUL10 08SEP10 24 24 0

B411005915 Zone 40 Area Prep 28JUL10 29JUL10 2 2 0

B411005925 Storage of Non-Disposable Waste 28JUL10 05AUG10 6 6 0

B411006015 Shipping & Disposal of Waste 28JUL10 06OCT10 40 40 0

B411005920 Zone 40 Sort and Segregate 02AUG10 04AUG10 3 3 0

B411005950 Shipping & Disposal of Waste 02AUG10 27SEP10 32 32 0

B411006065 Zone 40 Area Prep 02AUG10 03AUG10 2 2 0

B411006075 Storage of Non-Disposable Waste 02AUG10 16AUG10 9 9 0

B411006090 Develop Shipping Document/Landfill Package 03AUG10 28SEP10 32 32 0

B411006070 Sort and Segregate 04AUG10 12AUG10 6 6 0

B411005930 Transfer to Storage and Dem 05AUG10 05AUG10 1 1 0

B411005935 6 Week Wait From Last Container 09AUG10 20SEP10 24 24 0

B411005980 Zone 40 Area Prep 09AUG10 10AUG10 2 2 0

B411005990 Storage of Non-Disposable Waste 09AUG10 17AUG10 6 6 0

B411006100 Shipping & Disposal of Waste 10AUG10 05OCT10 32 32 0

B411005985 Sort and Segregate 11AUG10 12AUG10 2 2 0

B411005995 Transfer to Storage and Dem 16AUG10 17AUG10 2 2 0

B411006080 Transfer to Storage and Dem 16AUG10 16AUG10 1 1 0

B411006085 6 Week Wait From Last Container 17AUG10 28SEP10 24 24 0

B411006000 6 Week Wait From Last Container 18AUG10 29SEP10 24 24 0

B411005890 1 Week Wait for Shipping Last Container 09SEP10 15SEP10 4 4 0

B411005900 End PK1 16SEP10 16SEP10 1 1 0

B411005945 1 Week Wait for Shipping Last Container 21SEP10 27SEP10 4 4 0

B410003410 Sampling Camp #5 Pkg and Disposal 28SEP10 30SEP10 3 3 0

B411005955 End PK3 28SEP10 28SEP10 1 1 0

B410003400 Sample Camp #4 Pkg and Disposal 29SEP10 30SEP10 2 2 0

B410003430 Sampling Camp #6 Pkg and Disposal 29SEP10 30SEP10 2 2 0

B410003460 Sampling Camp #7 Pkg and Disposal 29SEP10 04OCT10 3 3 0

B411006095 1 Week Wait for Shipping Last Container 29SEP10 05OCT10 4 4 0

B411006010 1 Week Wait for Shipping Last Container 30SEP10 06OCT10 4 4 0

B411006105 End PK 5 06OCT10 06OCT10 1 1 0

B411006020 End PK 4 07OCT10 07OCT10 1 1 0

04.11.10.02.17

B411005005 Field Screen Liquid 04JAN11 04JAN11 1 1 0

B411005010 Develop RFD for Storage & Bulking 05JAN11 19JAN11 8 8 0

B411004920 Start Alcohol 20JAN11 20JAN11 1 1 0

B411004925 Planning Support Screening & Kickoff Meeting 24JAN11 01FEB11 6 6 0

B411004930 Develop Work Instructions 02FEB11 22FEB11 12 12 0

B411004935 Develop Waste Work Instructions 02FEB11 22FEB11 12 12 0

B411004940 Lessons Learned Search 23FEB11 28FEB11 3 3 0

B411004945 Review and Comment on Work Instructions 23FEB11 01MAR11 4 4 0

B411004950 Review & Comment on Waste Work Instructions 23FEB11 01MAR11 4 4 0
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B411004965 S&H Develop AHA 23FEB11 03MAR11 6 6 0

B411004955 Pick Up Comments on Work Instructions 02MAR11 03MAR11 2 2 0

B411004960 Pick Up Comments on Waste Work Instructions 02MAR11 03MAR11 2 2 0

B411004970 AHA Approval 07MAR11 07MAR11 1 1 0

B411004975 Work Package Review & Comment 08MAR11 14MAR11 4 4 0

B411004980 Pick Up Comments on Work Package 15MAR11 16MAR11 2 2 0

B411004985 USQD Screening 17MAR11 29MAR11 7 7 0

B411004990 Work Package Walk-Down 30MAR11 30MAR11 1 1 0

B411004995 Resolve Walk-Down Concerns 31MAR11 31MAR11 1 1 0

B411005000 Work Package Approval 04APR11 07APR11 4 4 0

B411005220 End Alcohol 11APR11 11APR11 1 1 0

04.11.10.02.18

B412000000 Start Prohibited Items Removal 05OCT09 05OCT09 1 1 0

B412000005 CERCLA Closure SWMU & Spills 06OCT09 28JAN10 64 64 0

B412000015 Develop Procedure PCB Spills 06OCT09 02NOV09 16 16 0

B412000175 Transporation and Disposal FY10 06OCT09 24JUN11 430 430 0

B412000020 Approve Procedure 03NOV09 28JAN10 48 48 0

B412000035 Sampling PILC 11OCT10 21OCT10 8 8 0

B412000080 Remove & Package Ignitrons 11OCT10 28OCT10 12 12 0

B412000085 Sump Water /Sludge Samp & Removal 11OCT10 19OCT10 6 6 0

B412000095 Submit to Lab (Sludge) 20OCT10 16NOV10 16 16 0

B412000040 Submit to Lab 25OCT10 18NOV10 16 16 0

B412000090 Sampling PILC 25OCT10 04NOV10 8 8 0

B412000030 Remove & Package Ignitrons 01NOV10 09NOV10 6 6 0

B412000100 Submit to Lab (PILC) 08NOV10 06DEC10 16 16 0

B412000025 Electrical System Component Removal & Packing 10NOV10 23NOV10 8 8 0

B412000105 Characterize Sludge 17NOV10 15DEC10 16 16 0

B412000050 Characterize PILC 22NOV10 20DEC10 16 16 0

B412000045 Electrical System Component Removal & Packing 24NOV10 11JAN11 25 25 0

B412000180 Transporation and Disposal FY09 24NOV10 30MAR11 85 85 0

B412000120 Characterize PILC 07DEC10 05JAN11 16 16 0

B412000110 Package Water/Sludge 16DEC10 28DEC10 6 6 0

B412000060 Remove & Package PILC 21DEC10 12JAN11 12 12 0

B412000055 Sump Water /Sludge Samp & Remove 29DEC10 10JAN11 6 6 0

B412000065 Submit to Lab 11JAN11 08FEB11 16 16 0

B412000115 Electrical System Component Removal & Packing 12JAN11 02FEB11 12 12 0

B412000125 Remove & Package PILC 13JAN11 03FEB11 12 12 0

B412000130 Electrical System Component Removal & Packing 03FEB11 03FEB11 1 1 0

B412000155 Electrical System Component Removal & Packing 07FEB11 14FEB11 5 5 0

B412000070 Characterize Sludge 09FEB11 08MAR11 16 16 0

B412000160 Electrical System Component Removal & Packing 15FEB11 08MAR11 13 13 0

B412000075 Package Water/Sludge 09MAR11 17MAR11 6 6 0

B412000165 Electrical System Component Removal & Packing 09MAR11 21APR11 26 26 0

B412000135 Sump Water /Sludge Samp & Removal 21MAR11 23MAR11 3 3 0

B412000140 Submit to Lab 24MAR11 20APR11 16 16 0

B412000145 Characterize Sludge 21APR11 18MAY11 16 16 0

B412000150 Package Water/Sludge 19MAY11 24MAY11 3 3 0

B412000010 Final Sample Campaign 25MAY11 18AUG11 48 48 0
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04.11.10.02.19

B410D00060 Develope Flowable Fill Work Package (Common) 01OCT10* 07JAN11 80 80 0

B410D00005 Develope Vac & Fixative Work Package (Common) 03MAY11 06AUG11 80 80 0

B410D00240 Transporation and Disposal 03MAY11 27DEC11 163 163 0

B410D00025 Install Construction/Silt Fencing 02JUL11 14JUL11 10 10 0

B410D00010 Gross Decontamination 19AUG11 19AUG11 1 1 0

B410D00015 Apply Fixative 19AUG11 19AUG11 1 1 0

B410D00065 Gross Decontamination 20AUG11 26AUG11 6 6 0

B410D00070 Apply Fixative 20AUG11 26AUG11 6 6 0

B410D00120 Gross Decontamination 27AUG11 13SEP11 14 14 0

B410D00125 Apply Fixative 02SEP11 19SEP11 14 14 0

B410D00180 Gross Decontamination 14SEP11 23SEP11 9 9 0

B410D00185 Apply Fixative 20SEP11 29SEP11 9 9 0

04.11.10.02.20

B410D00241 Transporation and Disposal 08AUG11 30MAR12 163 163 0

B410D00155 Develope Transite Removal Work Package (Common) 24AUG11 28NOV11 80 80 0

B410D00040 Remove (CMU) Siding 26AUG11 27AUG11 2 2 0

B410D00100 Remove Siding 03OCT11 08OCT11 6 6 0

B410D00160 Remove Transite Siding 29NOV11 07DEC11 8 8 0

B410D00215 Remove Transit Siding 09JAN12 28JAN12 17 17 0

04.11.10.02.21

B410D00020 Develope Work Package C-411 08APR11 14JUL11 80 80 0

B410D00075 Develope Work Package C-410A 08APR11 30AUG11 120 120 0

B410D00130 Develope Work Package C-410 08APR11 23SEP11 140 140 0

B410D00190 Develope Work Package C-420 08APR11 17OCT11 160 160 0

B410D00242 Transporation and Disposal 03MAY11 03OCT11 163 106 0

B410D00030 Remove Equipment 20AUG11 23AUG11 3 3 0

B410D00035 Remove / Relocate PCAAS System 24AUG11 25AUG11 2 2 0

B410D00045 Demo Structure 29AUG11 03SEP11 6 6 0

B410D00080 Remove Equipment/MZZ/Platforms 31AUG11 29SEP11 25 25 0

B410D00085 Clean Pits / Basements 31AUG11 29SEP11 25 25 0

B410D00050 Sort/Package Debris 06SEP11 08SEP11 3 3 0

B410D00135 Clean Pits / Basements 30SEP11 28OCT11 25 25 0

B410D00140 Remove Equipment/Mzz/Platforms 30SEP11 28OCT11 25 25 0

B410D00105 Demo Structure 10OCT11 22OCT11 12 12 0

B410D00110 Sort/Package Debris 17OCT11 14NOV11 25 25 0

B410D00195 Clean Pits / Basement 29OCT11 29NOV11 25 25 0

B410D00200 Remove Equipment/Mzz/Platforms 29OCT11 29NOV11 25 25 0

B410D00165 Demo Structure 08DEC11 07JAN12 24 24 0

B410D00170 Sort/Package Debris 31DEC11 31JAN12 25 25 0

B410D00220 Demo Structure 30JAN12 24MAR12 48 48 0

B410D00225 Sort/Package Debris 19MAR12 17APR12 25 25 0

B410D00250 Decon Equipment 07MAY12 25JUL12 44 44 0
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04.11.10.02.22

S-RACR  Removal Action Completion Report

B410990000 PREPARE REMOVAL ACTION COMPLETION REPORT 07MAY12 29MAY12 20 16 0

B410990360 REMOVAL ACTION COMPLETION REPORT 07MAY12 26DEC12 128 128 0

B410990010 PRS Peer Review 30MAY12 05JUN12 5 5 0

B410990020 Revision to Removal Action Completion Report 06JUN12 08JUN12 3 3 0

B410990030 PRS Tech Editing 11JUN12 13JUN12 3 3 0

B410990040 Revision to RACR 14JUN12 15JUN12 2 2 0

B410990050 INTERNAL REVIEW (D0) REMOVAL ACTION COMP RPT 18JUN12 21JUN12 4 4 0

B410990060 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 22JUN12 26JUN12 3 3 0

B410990070 ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 26JUN12 0 0 0

B410990080 DOE REVIEW DRAFT REMOVAL ACTION COMPL RPT 27JUN12 27JUL12 21 21 0

B410990090 Develop Comment Response Table 23JUL12 27JUL12 5 5 0

B410990100 COMMENT RESOLUTION MEETING WITH DOE 30JUL12 30JUL12 1 1 0

B410990110 REVISE DRAFT D0 WITH DOE TECH COMMENTS 31JUL12 06AUG12 5 5 0

B410990120 INTERNAL REVIEW (PRS MGMT AND LEGAL) 07AUG12 13AUG12 5 5 0

B410990130 REVISE THE DRAFT D0 14AUG12 20AUG12 5 5 0

B410990140 ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE 20AUG12 0 0 0

B410990150 DOE LEGAL REVIEW 21AUG12 18SEP12 20 20 0

B410990180 INTERNAL/DOE CERTIFICATION/REPRODUCTION 05SEP12 18SEP12 10 10 0

B410990160 REVISE THE D1 RACR WITH DOE LEGAL COMMENTS 12SEP12 18SEP12 5 5 0

B410990170 ISS DRAFT REMOVAL ACTION RPT TO EPA/KDEP (D1) 18SEP12 0 0 0

B410990190 EPA/KDEP REVIEW DRAFT REMOVAL ACTION COMP 19SEP12 16OCT12 20 20 0

B410990200 DEVELOP COMMENT RESPONSE SUMMARY 12OCT12 16OCT12 3 3 0

B410990210 INTERNAL/DOE TECH REVIEW OF CRS 17OCT12 18OCT12 2 2 0

B410990220 REVISION TO CRS 19OCT12 19OCT12 1 1 0

B410990230 ISSUE CRS FOR DOE LEGAL REVIEW 22OCT12 22OCT12 1 1 0

B410990240 DOE LEGAL REVIEW OF CRS 23OCT12 24OCT12 2 2 0

B410990250 REVISION TO CRS 25OCT12 25OCT12 1 1 0

B410990260 DOE ISSUE CRS TO REGULATORS 26OCT12 26OCT12 1 1 0

B410990270 CRS MEETING WITH REGULATORS AND DOE 29OCT12 29OCT12 1 1 0

B410990280 INCORPORATE COMMENTS INTO D2 RACR 30OCT12 31OCT12 2 2 0

B410990290 INTERNAL/DOE TECH REVIEW OF D2 RACR 01NOV12 02NOV12 2 2 0

B410990310 REVISION TO D2 REMOVAL ACTION COMPL REPORT 05NOV12 07NOV12 3 3 0

B410990300 ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE 07NOV12 0 0 0

B410990320 DOE LEGAL REVIEW OF D2 RACR 08NOV12 13NOV12 4 4 0

B410990330 REVISION TO D2 REMOVAL ACTION COMPLETION RPT 14NOV12 16NOV12 3 3 0

B410990350 INTERNAL/DOE CERTIFICATION/REPRODUCTION 19NOV12 21NOV12 3 3 0

B410990340 ISSUE REMOVAL ACTION COMPL RPT TO EPA/KDEP (D2) 21NOV12 0 0 0

B410990370 EPA/ KDEP REVIEW REMOVAL ACTION COMPL REPORT 26NOV12 26DEC12 21 21 0

B410990380 EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT 26DEC12 0 0 0

B410D00055 Building C-411 Complete 08SEP11 08SEP11 1 1 0

B410D00090 Survey and Release For Backfill 28SEP11 29SEP11 2 2 0

B410D00095 Flowable Backfill Pits / Basements 30SEP11 01OCT11 2 2 0

B410D00235 Apply Fixative to Slab 03OCT11 04OCT11 2 2 0

B410D00145 Survey and Release For Backfill 17OCT11 28OCT11 11 11 0

B410D00150 Flowable Backfill Pits / Basement 29OCT11 28NOV11 24 24 0

B410D00115 Building C-410A Complete 14NOV11 14NOV11 1 1 0

B410D00255 Apply Fixative to Slab 29NOV11 06DEC11 6 6 0
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B410D00205 Survey and Release For Backfill 30NOV11 01DEC11 2 2 0

B410D00210 Flowable Backfill Pits / Basement 02DEC11 02DEC11 1 1 0

B410D00260 Apply Fixative to Slab 05DEC11 05DEC11 1 1 0

B410D00175 Building C-410 Complete 31JAN12 31JAN12 1 1 0

B410D00230 Building C-420 Complete 17APR12 17APR12 1 1 0

B410D00245 Post Demolition Fencing 18APR12 03MAY12 10 10 0
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